



Legislation Details

File #: 24-2218 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 4/10/2024 **In control:** Commissioners Court

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Request for approval of a change in contract with Serco Construction Group, Ltd. in connection with Cedar Bayou Park East and West Subdivision Drainage Improvements - 2018, adding seven calendar days with an addition in the amount of \$78,115.70, Job No. 23/0042-1, UPIN 19102MF15W01, Precinct 2, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		