



Legislation Details

File #: 24-2262 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 4/10/2024 **In control:** Commissioners Court

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Request for approval of change in contract No. 6 with Lecon, Inc., for Major Maintenance of Cypress Creek and Tributaries Batch 3, adding 30 calendar days with no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K100-00-00-X087, Job No. 22/0085, Precincts 1 and 3, MWDBE Contracted Goal: 20.5%, MWDBE Current Participation: 24.30%).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 042324 CIC LECON K100-X087 PCT 1 AND 3 backup.pdf

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		