



Legislation Details

File #: 24-2086 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 4/4/2024 **In control:** Commissioners Court

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Request for approval of a change in contract with J Rivas Construction, LLC in connection with High Meadows and Fairgreen Subdivision Drainage Improvements - 2018, adding three calendar days, Job No. 23/0157-1, UPIN 19102MF17C01, Precinct 2, MWDBE Contracted Goal: 26.00%, MWDBE Current Participation: 75.61%.

Sponsors: Mony Hossain

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		