



## Legislation Details

---

**File #:** 24-2186      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 4/10/2024      **In control:** Commissioners Court

**On agenda:** 4/23/2024      **Final action:** 4/23/2024

**Title:** Request for approval of a change in contract with Specialty Construction TX, LLC in connection with Fallbrook, Ridgpoint, and Westpoint Subdivision Drainage Improvements - 2018, adding 123 calendar days, with an addition in the amount of \$119,060.00, Job No. 23/0074-1, UPIN 19104MF13401, Precinct 2, MWDBE Contracted Goal: 27%, MWDBE Current Participation: 21.14%.

**Sponsors:** Mony Hossain

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		