



## Legislation Details

**File #:** 24-2115      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 4/8/2024      **In control:** Commissioners Court

**On agenda:** 4/23/2024      **Final action:** 4/23/2024

**Title:** Request for approval of a change in contract with D & W Contractors, Inc., in connection with Wallisville Road - from 965 feet west of Garth Road to 1,400 feet west of North Main Street - 2017, adding 62 calendar days, with an addition in the amount of \$187,396.98, Job No. 23/0225-1, UPIN 18102MF0S601, Precinct 3, MWDBE Contracted Goal: 29%, MWDBE Current Participation: 14.80%.

**Sponsors:** Mony Hossain

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		