



Legislation Details (With Text)

File #: 24-2121 **Version:** 1 **Name:**
Type: Transmittal **Status:** Accepted
File created: 4/8/2024 **In control:** Commissioners Court
On agenda: 4/23/2024 **Final action:** 4/23/2024
Title: Transmittal by the Office of the County Engineer of April 2024 Status Update for the 2018 Harris County Subdivision Drainage Improvement Program.
Sponsors: Mony Hossain
Indexes:
Code sections:

Attachments: 1. Transmittal- Subdivision Drainage Improvement Projects- 04.23.2024

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Transmittal

Project ID (if applicable): 2018 Harris County Subdivision Drainage Improvement Projects

Vendor/Entity Legal Name (if applicable): N/A

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Transmittal by the Office of the County Engineer of April 2024 Status Update for the 2018 Harris County Subdivision Drainage Improvement Program.

Background and Discussion:

The 2018 Harris County Subdivision Drainage Improvement Program consist of 93 projects. Of those, 77 Projects are Active at this time. On June 8, 2021, Commissioners Court requested that the Office of County Engineer provide a monthly status update on subdivision drainage projects.

Expected Impact:

In implementing the proposed drainage improvements, the 2018 Harris County Subdivision Drainage Improvement Program seeks to reduce structural flood risk and strengthen resiliency in Harris County by assisting in the alleviation of structural flood damage to the homes in the adjacent community. This will reduce the financial, physical, and emotional burden flood damage places on homeowners and will reduce the

financial impact costs to the homeowners, Harris County, and FEMA.

Alternative Options:

N/A

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
June 8, 2021		On June 8, 2021, Commissioners Court requested that the Office of County Engineer provide a monthly status update on subdivision drainage projects associated with the 2018 Bond Subdivision Program

Location: Countywide

Address (if applicable): Countywide

Precinct(s): Countywide

Fiscal and Personnel Summary				
Service Name				
	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$	\$	\$
Additional Budget Request (Requires Fiscal Review Request Form)				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$

Total Funding Request	\$	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: April 23, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Erwin Burden, P.E., CFM, Senior Director of Capital Project Infrastructure, Harris County Engineering Department

Attachments (if applicable): April 2024 Active Portfolio Summary