



Legislation Details (With Text)

File #: 24-2138 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 4/8/2024 **In control:** Commissioners Court
On agenda: 4/23/2024 **Final action:** 4/23/2024
Title: Request for approval of a change in contract with GLM Contracting, Inc., in connection with final construction of On-Call - Maintenance - Concrete Pavement Repair- 2019, Job No. 19/0236-1, UPIN 20103MF1CV01, Precinct 3.
Sponsors: Mony Hossain
Indexes:
Code sections:
Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|---------------------|--------|--------|
| 4/23/2024 | 1 | Commissioners Court | | |

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No: 19/0236, UPIN 20103MF1CV01

Vendor/Entity Legal Name (if applicable): GLM Contracting, Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Request for approval of a change in contract with GLM Contracting, Inc., in connection with final construction of On-Call - Maintenance - Concrete Pavement Repair- 2019, Job No. 19/0236-1, UPIN 20103MF1CV01, Precinct 3.

Background and Discussion:

Project include On-Call- Concrete Pavement Repair tasks for variety of locations throughout Precinct 3.

There is a no cost change and includes reconciliation of actual quantities used in construction versus the estimated quantities included for bidding purposes.

- Major reduced item is valve/meter box adjustment (including water, electrical, telephone boxes)
- Major increased items include:

- Full depth repair/replacement of the concrete pavement (7-inch thick or less) in areas 50 square yards or less.
- Full depth repair/replacement of the concrete pavement (7-inch thick or less) in areas greater than 50 square yards.
- Sodding for erosion control (16-inch width).
- Full depth repair/replacement of the concrete pavement (8-inch-10-inch thick) in areas greater than 50 square yards.
- 6-inch reinforced concrete curb-removal, disposal, and replacement (mountable or dowelled).
- Repairing inlet (minimum bid - \$300/each).
- Reinforced concrete pavement, 7-inch depth, including driveways.
- Reinforced concrete pavement, high early strength, 7-inch depth, including driveways.
- Furnish and install 6" concrete curb.

Expected Impact:

Change allows unused funds to be returned to the Precinct and allow the Contractor to be compensated for the actual work completed on the project.

Alternative Options:

Maintain the original scope of the project.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

| Date | Agenda Item # | Action Taken |
|------------|---------------|----------------|
| 08/25/2020 | 21.c.15.r | Contract Award |

Location:

Address (if applicable):

Precinct(s): Precinct 3

| Fiscal and Personnel Summary | | | |
|------------------------------|-------------|--------------------------|--------------------|
| Service Name | Engineering | | |
| | | Current Fiscal Year Cost | Annual Fiscal Cost |

| | Labor | Non-Labor | Total | Recurring Expenses |
|---|-------|-----------|-------|--------------------|
| Funding Sources | | | | |
| Existing Budget | | | | |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Total Current Budget | \$ | \$ | \$ | \$ |
| Additional Budget Request (<i>Requires Fiscal Review Request Form</i>) | | | | |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Total Additional Budget Request | \$ | \$ | \$ | \$ |
| Total Funding Request | \$ | \$ | \$ | \$ |
| Personnel (Fill out section only if requesting new PCNs) | | | | |
| Current Position Count for Service | - | - | - | - |
| Additional Positions Request | - | - | - | - |
| Total Personnel | - | - | - | - |

Anticipated Court Date: April 23, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Erwin Burden, PE, Senior Director of Capital Project Infrastructure, Harris County Engineering Department

Attachments (if applicable): County Auditor's Form 1258B