



Legislation Details

File #: 24-5676 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/5/2024 **In control:** Commissioners Court

On agenda: 9/19/2024 **Final action:** 9/19/2024

Title: Request for approval of a change in contract with J Rivas Construction, LLC, in connection with High Meadows and Fairgreen Subdivision Drainage Improvements, with a deduction in the amount of \$424,814.70, Job No. 23/0157-3, Grant Fund, UPIN 19102MF17C01, Precinct 2, MWDBE Contracted Goal: 26%, MWDBE Participation Goal: 79.09%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/19/2024	1	Commissioners Court		