



## Legislation Text

File #: 21-2592, Version: 1

**To:** Harris County Commissioners Court

**Through:** John R. Blount, P.E., County Engineer, Office of the County Engineer

**Prepared By:** Veronica Celis, Agenda Coordinator, Office of the County Engineer

**Subject:** Change in Contract - Angel Brothers Enterprises, LTD.

**Project ID (If applicable):**

### Purpose and Request:

Recommendation for approval of change in contract with Angel Brothers Enterprises, LTD, for final construction of East Kennings Road - Bohemian Hall to Dead End - 2018, an addition of \$72,716.91, Job No. 20/0222-1, Precinct 2.

### Background and Discussion:

N/A

### Fiscal Impact:

N/A

Fiscal Summary			
Expenditures	FY 20-21	FY 21-22 Projected	Future Years Projected [3 additional years]
<b>Service Impacted:</b> <i>[Please identify the division where expenditures will be incurred]</i>			
Existing Budget			
Additional Appropriation Requested			
<b>Total Expenditures</b>			
<b>Funding Sources</b>			
Existing Department Budget			
Please Identify Funding Sources: Special Revenue, Grant, etc.			
[INSERT FUNDING SOURCES]			
<b>Total Sources</b>			

### Alternatives:

*[INSTRUCTIONS: In this section you should briefly discuss any viable alternatives, including the benefits and consequences of each. Include subtitles on the first line of each alternative to identify it. If appropriate, the financial impact of each alternative can be discussed. If taking no action is a viable alternative it should also be discussed, including any financial or other impacts that would result.]*

### Alignment with Strategic Objective:

*[INSTRUCTIONS: Please write out the Department Strategic Objective impacted by this item.]*

**Attachments:**

*[INSTRUCTIONS: Please include a list of backup for this item with a short description of each if more than one.]*