



Legislation Text

File #: 21-6327, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Loyd Smith, P.E., Interim County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 19/0236

Vendor/Entity Legal Name (if applicable): GLM Contracting, Inc.

MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of a change in contract with GLM Contracting, Inc. in connection with Concrete Pavement Repair On-Call Contract - 2019, with an addition in the amount of \$4,114.00, Job No. 19/0236-2, UPIN 20103MF1CV01, Precinct 3.

Background and Discussion:

Project is an on-call contract for repairs and new construction of concrete pavement and related work in Precinct 3. Change includes saw cutting for median noses for intersection improvements.

Expected Impact:

Change allows the loops to be cut at the most reasonable price available to the Precinct.

Alternative Options:

Allow the loops to be cut under the signal contract at a higher price.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing

- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
8/25/2020	21.c.15.r	Contract Award
7/20/2021	115	Contract Amendment

Location:

Address (if applicable):

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name			
	FY 21-22	FY 22	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$3,504,114.00	\$	\$
Total Incremental Expenditures	\$3,504,114.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
1070 - Mobility Fund	\$3,500,000.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$3,500,000.00	\$	\$
Additional Budget Requested			
1070 - Mobility Fund	\$4,114.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$4,114.00	\$	\$
Total Funding Sources	\$3,504,114.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-

Total Personnel	-	-	-
------------------------	---	---	---

Anticipated Implementation Date: November 30, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager, HCED

Attachments (if applicable): County Auditor's Form 1258B