



Legislation Text

File #: 22-4607, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, county Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): UPIN 18104MF0W801

Vendor/Entity Legal Name (if applicable): R.G. Miller Engineers, Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval to execute an amendment with R.G. Miller Engineers, Inc. in the amount of \$16,595.00 for Professional Engineering Services to provide improvements to Nabors Parkway from Highway 249 to Holderrieth Road, UPIN 18104MF0W801, Precinct 4, MWDBE Contracted Goal 0%, project was awarded prior to launch of County's M/WBE Program.

Background and Discussion:

The County entered into an agreement for professional engineering services with R.G. Miller Engineers to provide improvements to Nabors Parkway from HWY 249 to Holderrieth on June 26, 2018.

The scope of this request is to address a partial redesign needed to reduce conflicts with existing pipelines. This will decrease the cost of the project.

Expected Impact:

The Project will address current and future traffic volumes, reduce delays, provide connectivity to schools and neighborhood destinations, improve safety for pedestrians and motorists, improve roadway conditions, and reduce potential flooding with drainage improvements.

Alternative Options:

Relocate the existing pipelines at an additional cost to Harris County.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity

- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
6/26/2018	1.f.9	Professional Service Agreement
10/9/2018	1.e.15	Amendment #1
7/14/2020	1.f.12	Amendment #2

Location:

Address (if applicable): Nabors Parkway

Precinct(s): Precinct 4

Fiscal and Personnel Summary			
Service Name	Professional Services		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$16,595.00	\$	\$
Total Incremental Expenditures	\$16,595.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
1000 - General Fund	\$16,595.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$16,595.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$16,595.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-

Total Personnel	-	-	-
------------------------	---	---	---

Anticipated Court Date: August 2, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Wade J. Himel, P.E., Senior Project Manager, Harris County Engineering

Attachments (if applicable): Agreement