



Legislation Text

File #: 22-5488, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 21/0228

Vendor/Entity Legal Name (if applicable): Main Lane Industries, LTD

MWDBE Contracted Goal (if applicable): 10%

MWDBE Current Participation (if applicable): 15.1%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with Main Lane Industries, LTD in connection with Maintenance - BS2N E Aldine N, 2021, adding 161 calendar days, with no change in the amount, Job No. 21/0228-2, UPIN 22102MF25A01, Precinct 2, MWDBE Contracted Goal: 10%, MWDBE Current Participation: 15.1%.

Background and Discussion:

Project includes repair of various asphalt roadways in the East Aldine (North) area. Change includes time extension to complete the project after a delay caused by a conflicting water line project on Courtesy St, Claypool St, Milner Rd, and Morales Rd.

Expected Impact:

Change allows the waterline project to complete their work on the mentioned roads prior to Harris County's roadway project.

Alternative Options:

Eliminate these roads from the scope of work.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health

- ☒ Transportation
☐ Flooding
☐ Environment
☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
09/14/2021	293	Contract Award
05/10/2022	54	Contract Amendment

Location:

Address (if applicable): E Aldine N

Precinct(s): Precinct 2

Fiscal and Personnel Summary

Service Name	Construction		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
Total Incremental Expenditures	\$	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: September 13, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): County Auditor's Form 1258B