



Legislation Text

File #: 22-5502, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): 18104MF0WT01

Vendor/Entity Legal Name (if applicable): Isani Consultants, L.P.

MWDBE Contracted Goal (if applicable): 72.38%

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval to execute an amendment with Isani Consultants, L.P. in the amount of \$117,109.00 for Professional Engineering Services to provide improvements to Stuebner Airline Road Segment C, UPIN 18104MF0WT01, Precinct 3, MWDBE Contracted Goal 72.38%.

Background and Discussion:

The County engaged Isani Consultant, L.P. in 2018, initiated a professional services agreement in 2018, amended the agreement in 2018, 2021, and 2022, and now seeks a new amendment with Isani Consultants, L.P. to facilitate the study and design changes associated with the updated scope requested by the County. Isani Consultants, L.P. is qualified to perform these professional services.

Expected Impact:

This amendment proposes to revise the proposed roadway alignment, revise drainage calculations and report accordingly, add sidewalk along the corridor and a sidewalk connection on both sides of Miramar Lake Boulevard to Calico Canyon Drive. The project will address current and future traffic volumes, reduce delays, and provide safe mobility for residents, pedestrians, and drivers.

Alternative Options:

The alternative would be to not update the roadway alignment and drainage, and to not construct the new sidewalk along the corridor.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing

- ☐ Public Health
☒ Transportation
☐ Flooding
☐ Environment
☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
February 27, 2018	1.f.3	Recommendation for authorization to negotiate with: Isani Consultants, L.P.
June 26, 2018	1.f.8	Recommendation that the County Judge execute amendment with: Isani Consultants, L.P.
March 12, 2019	1.f.4	Recommendation that the County Judge execute amendment with: Isani Consultants, L.P.
June 8, 2019	40.	Recommendation that the County Judge execute an addendum to an agreement with Isani Consultants, L.P.
January 4, 2022	33.	Request for approval to execute an amendment with Isani Consultants, L.P.

Location:

Address (if applicable): Stuebner Airline Road from 700' South of Farm to Market Road 2920 to 500' West of Leitner Way Drive

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Professional Engineering Services		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$117,109.00	\$	\$
Total Incremental Expenditures	\$117,109.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other 3269	\$117,109.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$117,109.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$117,109.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: September 13, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Maria de la Piedra, PCT 3 Assistant Project Manager, HCED CIP

Attachments (if applicable): Agreement