



Legislation Text

File #: 22-5887, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): UPIN 15104M23NP02

Vendor/Entity Legal Name (if applicable): BGE, Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval to execute an amendment with BGE, Inc. in the amount of \$240,477.00 for Professional Engineering Services to provide improvements to Hufsmith-Kohrville Road Segment 2, UPIN 15104M23NP02, Precinct 3, project was awarded prior to launch of County's M/WBE Program.

Background and Discussion: The County engaged BGE, Inc. in 2014, and now seeks BGE, Inc., to facilitate the re-design of a standard four (4) lane concrete boulevard. BGE, Inc. is qualified to perform these professional services. The firm is registered with the Harris County Engineering Department Professional Services Registry.

Expected Impact: The project will address current and future traffic volumes, reduce delays, and provide safe mobility for residents, pedestrians and drivers.

Alternative Options: If no action is taken, the project may experience delays in improving mobility in the area.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
10/14/14	N/A	Authorization to Negotiate approved on court agenda
1/27/15	N/A	Professional Engineering Services agreement approved on court agenda
7/11/17	N/A	Study Report approved on court agenda
4/7/20	N/A	First amendment to Professional Engineering Services agreement approved on court agenda
5/25/21	21-2378	Second amendment to Professional Engineering Services agreement approved on court agenda

Location:

Address (if applicable): Hufsmith-Kohrville Road Segment 2

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Professional Engineering Services		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$240,477.00	\$	\$
Total Incremental Expenditures	\$240,477.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$240,477.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$240,477.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$240,477.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: September 27, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Demetria Williams, Project Manager, HCED

Attachments (if applicable): Contract Documents