



## Legislation Text

---

**File #:** 22-5899, **Version:** 1

---

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): UPIN 18102MF0S601

**Vendor/Entity Legal Name** (if applicable): Vogler & Spencer Engineering, Inc.

**MWDBE Contracted Goal** (if applicable): 0%

**MWDBE Current Participation** (if applicable): N/A

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

### **Request Summary (Agenda Caption):**

Request for approval to execute an amendment with Vogler & Spencer Engineering, Inc. in the amount of \$463,652.40 for Professional Engineering Services to provide improvements to Wallisville Road from 965' west of Garth Road to 1,400' west of North Main Street, UPIN 18102MF0S601, Precinct 3, (project was awarded prior to launch of County's M/WBE Program.

**Background and Discussion:** The County engaged Vogler & Spencer Engineering, Inc. in 2017, and now seeks Vogler & Spencer Engineering, Inc., to facilitate the re-design of a standard four (4) lane concrete boulevard. Vogler & Spencer Engineering, Inc. is qualified to perform these professional services. The firm is registered with the Harris County Engineering Department Professional Services Registry.

**Expected Impact:** The project will address current and future traffic volumes, reduce delays, and provide safe mobility for residents, pedestrians and drivers.

**Alternative Options:** If no action is taken, the project may experience delays in improving mobility in the area.

### **Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment

\_ Governance and Customer Service

**Prior Court Action** (if any):

| Date    | Agenda Item # | Action Taken   |
|---------|---------------|--|
| 6/27/17 | N/A           | Professional Engineering Services agreement approved on court agenda |

**Location:**

Address (if applicable): Wallisville Road

Precinct(s): Precinct 3

**Fiscal and Personnel Summary**

|  |                                   |              |                   |
|--|-----------------------------------|--------------|-------------------|
| Service Name   | Professional Engineering Services |              |                   |
|  | <b>SFY 22</b>                     | <b>FY 23</b> | <b>Next 3 FYs</b> |
| <b>Incremental Expenditures (do NOT write values in thousands or millions)</b> |                                   |              |                   |
| Labor Expenditures   | \$                                | \$           | \$                |
| Non-Labor Expenditures   | \$463,652.40                      | \$           | \$                |
| <b>Total Incremental Expenditures</b>  | <b>\$463,652.40</b>               | <b>\$</b>    | <b>\$</b>         |
| <b>Funding Sources (do NOT write values in thousands or millions)</b>          |                                   |              |                   |
| Existing Budget  |                                   |              |                   |
| Other  | \$463,652.40                      | \$           | \$                |
| Choose an item.  | \$                                | \$           | \$                |
| Choose an item.  | \$                                | \$           | \$                |
| Total Current Budget   | \$463,652.40                      | \$           | \$                |
| Additional Budget Requested  |                                   |              |                   |
| Choose an item.  | \$                                | \$           | \$                |
| Choose an item.  | \$                                | \$           | \$                |
| Choose an item.  | \$                                | \$           | \$                |
| Total Additional Budget Requested  | \$                                | \$           | \$                |
| <b>Total Funding Sources</b>   | <b>\$463,652.40</b>               | <b>\$</b>    | <b>\$</b>         |
| <b>Personnel</b> (Fill out section only if requesting new PCNs)                |                                   |              |                   |
| Current Position Count for Service   | -                                 | -            | -                 |
| Additional Positions Requested   | -                                 | -            | -                 |
| <b>Total Personnel</b>   | -                                 | -            | -                 |

**Anticipated Court Date:** September 27, 2022**Anticipated Implementation Date (if different from Court date):** N/A**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Demetria Williams, Project Manager, HCED

**Attachments** (if applicable): Contract Documents