



## Legislation Text

---

**File #:** 22-5813, **Version:** 1

---

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 21/0406

**Vendor/Entity Legal Name** (if applicable): GMJ Paving Co., LLC

**MWDBE Contracted Goal** (if applicable): 11%

**MWDBE Current Participation** (if applicable): 95%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with GMJ Paving Co., LLC in connection with Maintenance - BS2N Genoa 2021, adding 30 calendar days, with an addition in the amount of \$353,000.00, Job No. 21/0406-1, UPIN 22102MF25801, Precinct 2, MWDBE Contracted Goal: 11%, MWDBE Current Participation: 95%.

**Background and Discussion:**

Project includes repair of asphalt pavement throughout the Genoa area for the BetterStreets2Neighborhoods Community Program for Harris County Precinct 2. Change includes addition of three new bid items (roadway excavation, lime stabilized subgrade, lime) and the increase of existing bid item asphalt base repair required to complete the subgrade improvement on McCabe Rd and 30 days to complete the work.

**Expected Impact:**

Change allows contractor to improve the poor existing subgrade conditions and adjust the schedule to accommodate the additional work.

**Alternative Options:**

Remove road of the scope of work.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing

- ☐ Public Health  
☒ Transportation  
☐ Flooding  
☐ Environment  
☐ Governance and Customer Service

**Prior Court Action** (if any):

Date	Agenda Item #	Action Taken
01/25/2022	278	Contract Award

**Location:**

Address (if applicable):

Precinct(s): Precinct 2

<b>Fiscal and Personnel Summary</b>			
Service Name	Repairs		
	<b>SFY 22</b>	<b>FY 23</b>	<b>Next 3 FYs</b>
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$353,000.00	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$353,000.00</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Other	\$353,000.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$353,000.00</b>	<b>\$</b>	<b>\$</b>
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Additional Budget Requested</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>
<b>Total Funding Sources</b>	<b>\$353,000.00</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	<b>-</b>	<b>-</b>	<b>-</b>

**Anticipated Court Date:** September 27, 2022

**Anticipated Implementation Date (if different from Court date):** N/A

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B