
 
 

PROFESSIONAL SERVICES AGREEMENT 
(Professional Engineering Services) 

 

 

1.  PARTIES 

 

1.1 Parties.  The Parties to this Professional Services Agreement (“Agreement”) are AKV Consultants, LLC 

(“Engineer”), and Harris County (“County”), on behalf of its Harris County Engineering Department 

("HCED"). County and Engineer each may also be referred to individually herein as a “Party,” or 

collectively as the “Parties.” 

 

2.  PURPOSE 

 

2.1 Project Description.  County intends to provide improvements to sidewalks along Holland Avenue from 

Clinton Drive to 18th Street located in Harris County, Precinct 2 (“Project”). This Project is identified as 

UPIN 22102MF2DC01. 

 

2.2 Summary of Scope of Work.  In addition to any applicable attachments to this Agreement describing the 

Scope of Work, County desires that Engineer provide Professional Engineering Services in the design and 

construction phase of the Project, as further described in Exhibit A attached.  

 

2.3 Professional Engineering Services.  The professional services to be performed under this Agreement are 

within the scope of professional engineering, as defined by state law, and will be provided in connection 

with the professional employment or practice of a person who is licensed or registered as a professional 

engineer.  The professional engineering services shall be performed in accordance with Tex. Occ. Code 

Ann. §§ 1001.001, et. seq, as amended. 

 

2.4 Professional Services Procurement Act.  The work to be performed under this Agreement cannot be 

purchased on the basis of competitive bids since it is encompassed within Texas Government Code 

§2254.002(2). 

 

3.  ENGINEER’S REPRESENTATIONS 

 

3.1 Applicable Expertise.  Engineer and the person executing this Agreement on behalf of Engineer certify and 

represent that Engineer (including Engineer’s agents, employees, volunteers, and subcontractors, as 

applicable) possesses the skills, qualifications, expertise, experience, education, knowledge, ability, and 

financial resources to perform all services and/or deliverables contemplated in this Agreement without 

significant disruption of those deliverables.  

 

3.2 Permits and Licensing.  Engineer represents that Engineer (including Engineer’s agents, employees, 

volunteers, and subcontractors, as applicable) possesses all special certifications, licenses, inspections and 

permits required by law to carry out the Scope of Work contemplated in this Agreement.  Engineer’s agents, 

employees, volunteers, and subcontractors, as applicable, shall maintain appropriate accreditation and 

licensing, as required, through the State of Texas or other applicable licensing entities.  Prior to the 

performance of any services under this Agreement, Engineer shall, upon written (including electronic) 

request, provide proof of valid licensure to HCED (including a listing of all licenses and expiration dates). 

 

3.3 Authorized to Conduct Business.  Engineer represents that Engineer is authorized to conduct the business 

and carry out the Scope of Work contemplated in this Agreement.  Prior to starting performance under this 

Agreement, Engineer shall, upon written (including electronic) request, provide proof to HCED of the 

authority to do business in this state or at the location specified in this Agreement. 

 

3.4 Ability to Perform.  HCED will award contracts only to the most highly qualified available responsible 

provider/contractor possessing the ability to perform successfully under the terms, conditions, and budget 

of a proposed procurement.  Consideration will be given to such matters as provider integrity, compliance 

with public policy, record of past performance, and financial and technical resources.  Engineer represents 
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that Engineer has the administrative, managerial, and financial capability to ensure proper planning, 

management and completion of the Scope of Work described in this Agreement and further has the 

administrative capacity and capabilities to carry out all duties and responsibilities under this Agreement. 

 

3.5 Conflict of Interest Certification.  Pursuant to Chapter 176 of the Texas Local Government Code, Engineer 

certifies that Engineer has completed any required conflict of interest disclosures or questionnaires (see 

www.ethics.state.tx.us).  If this certification is materially incomplete or inaccurate, Engineer acknowledges 

that County shall have the right to terminate this Agreement without prior notice. 

 

3.6 Certificate of Interested Parties Form 1295.  Engineer certifies that it has accurately completed and 

submitted a notarized Certificate of Interested Parties Form 1295 (“Form 1295”) in accordance with Texas 

Government Code §2252.908 and the rules adopted thereunder. Engineer acknowledges that it is 

responsible for making any and all necessary updates and/or corrections to the applicable Form 1295 during 

the term of this Agreement. Engineer must either (1) mail the completed Form 1295 to the Harris County 

Engineering Department at 1111 Fannin Street, 11th Floor, Houston, TX 77002, Attn: Administrative 

Services or (2) submit the form by email to HCEDAdminSvcs@hcpid.org.  

 

3.7 Disbursements to Persons with Outstanding Debt Prohibited.  Engineer certifies, by execution of this 

Agreement, that neither Engineer nor any of Engineer's principals owe any debts as defined in Local 

Government Code Section 154.045 (including delinquent property taxes).  Engineer understands that 

certain disbursements are prohibited and that County may apply any funds due to Engineer under this 

Agreement to any outstanding balance of certain debts pursuant to Section 154.045.  If this certification is 

inaccurate, County may also terminate this Agreement.  In addition, Engineer hereby assigns any payments 

under this Agreement to the Harris County Tax Assessor-Collector for the payment of any current or future 

delinquent taxes. 

 

3.8 Internet Access.  Engineer shall maintain appropriate  internet access, which will enable Engineer to access 

any secure online invoicing, reporting, or other web-based system designed for more efficient 

communication with HCED.  As requested, Engineer shall submit required reports, invoices and related 

documents through an applicable secure internet site in a manner required to protect any confidential 

information submitted.  Engineer shall review all instruction materials and/or attend all HCED provided 

training that is necessary for Engineer to properly utilize applicable web-based information systems. 

 

4.  SPECIFIC SCOPE OF WORK/SERVICES AND/OR DELIVERABLES 
 

4.1 Specific work, products, services, licenses and/or deliverables.  Engineer shall provide the work, products, 

services, licenses and/or deliverables required to be provided by Engineer and as set out in this Agreement 

and in Attachment A and all other referenced attachments incorporated in this Agreement (altogether 

referred to as the Scope of Work).  The provisions in this Agreement labeled 'Scope of Services' or 'Scope 

of Work'  shall take precedence over anything conflicting in any attached Engineer proposal or 

correspondence.  Engineer shall submit any and all project-related documents and invoices through the 

cloud-based project management software utilized by HCED for planning and management of all projects 

using real-time project data. 

 

4.2 Written Authorization.  From time to time during the course of this Agreement, HCED may deliver to 

Engineer written (including electronic) authorization (sometimes referred to as a notice-to-proceed, task-

order, work-order or job-order) for providing certain work, products, services, licenses and/or deliverables 

contemplated in this Agreement, which Engineer shall then perform in accordance with this Agreement.  

Engineer shall not begin or proceed to the next design phase of the Scope of Work until Engineer receives 

from HCED a written (including electronic) authorization to proceed.  County shall have no obligation to 

pay for and Engineer shall have no obligation to provide any work, services, products, or deliverables not 

rendered in accordance with a prior written authorization as described by this Section.  Engineer shall 

complete the services called for by the calendar days and by the deadlines specified in this Agreement, 

including exhibits and written authorizations.  
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5.  ADDITIONAL AND SPECIAL REQUIREMENTS 

 

5.1 Cooperation with Other Service Providers.  County may engage the services of other service providers for 

work related to the work, products, services, licenses and/or deliverables in this Agreement.  Engineer shall 

reasonably cooperate with such other service providers and will not commit or permit any act that may 

interfere with the performance of work by any other service provider. 

  

5.2 Non-Assignability.  Unless otherwise authorized in this Agreement, neither party shall assign, in whole or 

in part, any duty or obligation of performance under this Agreement without the express written permission 

of the other party, except that the express written permission of HCED shall be considered the permission 

of County.  Such written permission will not be unreasonably withheld, unreasonably conditioned, or 

unreasonably delayed.  However, with notice to HCED, Engineer may assign this Agreement to any affiliate 

of Engineer that controls, is controlled by, has resulted from a merger with, or is under common control 

with, Engineer  if the assignee is at least as capable and qualified to provide the deliverables contemplated 

in this Agreement. This provision is not intended to restrict any assignment that is required by Section 9.406 

of the Texas Business and Commerce Code.  

 

5.3 Independent Contractor/Parties.  County expects Engineer to meet the high standards set forth in this 

Agreement and looks to Engineer for results only.  Unless otherwise required by law or regulation, County 

shall not direct the methods used to obtain those results, and Engineer shall perform the services as an 

independent contractor under the sole supervision, management, direction, and control of Engineer.  As an 

independent contractor, Engineer will accept directions pertaining to the goals to be attained and the results 

to be achieved, as applicable, pursuant to this Agreement, but Engineer shall be solely responsible for the 

manner in which Engineer will perform the services under this Agreement.  Any methods that might be 

discussed in any training sessions given by HCED are not mandatory unless specifically required in writing 

in this Agreement or by law.  Engineer is not obligated to maintain any set, regular hours, nor to perform 

any set number of hours of service in fulfilling the obligations under this Agreement, unless otherwise 

specifically set out in this Agreement.  This Agreement is not intended to create a joint enterprise, joint 

venture, business partnership, agency, franchise, or employment relationship, under Texas law.  The 

personnel and staff of Engineer are independent contractors or employees of Engineer and shall not for any 

purposes be considered employees or agents of County.  Engineer assumes full responsibility for the actions 

of any employees and agents while performing any services incident to this Agreement, and Engineer shall 

remain solely responsible for the supervision, daily direction, control and payment, if any, of salaries 

(including withholding of income and social security taxes), workers’ compensation or disability benefits 

and like requirements and obligations. 

 

5.4 Employee Retention.  Engineer agrees to maintain the organizational and administrative capacity and 

capabilities to carry out all duties and responsibilities under this Agreement.  The personnel Engineer 

assigns to perform the duties and responsibilities under this Agreement will be properly trained and 

qualified for the functions they are to perform.  If specific qualifications are set forth in job descriptions 

required by the funding entity and/or in this Agreement, unless a written waiver is granted, Engineer shall 

only assign personnel with the required qualifications to fulfill those functions.  Notwithstanding transfer 

or turnover of personnel, Engineer remains obligated to perform all duties and responsibilities under this 

Agreement without degradation and in accordance with the terms of this Agreement. 

 

5.5 Significant Organizational Change Notification.  Engineer shall notify County immediately and in advance 

of any significant organizational change that could affect Engineer's ability to carry out all duties and 

responsibilities under this Agreement, including any change of Engineer's name or identity, ownership or 

control, or payee identification number.  Engineer shall also provide written notice to County within 10 

working days of the change.  Engineer shall provide ownership information to County immediately upon 

any such change. 
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5.6 Adverse Actions Reporting.  Engineer shall inform HCED, in writing, of any concluded investigation of 

Engineer (including Engineer’s agents, employees, volunteers, and subcontractors, as applicable, providing 

work, products, services, licenses and/or deliverables under this Agreement) that is conducted by or on 

behalf of a government entity or other licensing or accreditation entity (including any state board of 

examiners) and whose outcome included public censure or other public sanction (or any pending 

investigations, administrative actions, or lawsuits, that relate to the work under this Agreement or that could 

adversely affect any performance or obligation in this Agreement).  If at any time a license of Engineer’s 

agents, employees, volunteers, and subcontractors, as applicable, providing work, products, services, 

licenses and/or deliverables under this Agreement required to be maintained to fulfill the Commitments in 

this Agreement is suspended, revoked or is determined to be out of compliance in Texas or any other state, 

this Agreement may be terminated immediately without prior notice, at the option of HCED, effective the 

date of the suspension, revocation or non-compliance.  Engineer is not entitled to receive payment for 

services that were performed by Engineer while the required license was suspended or revoked.  Engineer 

agrees to immediately inform HCED, in writing, of any adverse professional review action that is taken by 

a professional association or society and that is based on the professional competence or professional 

conduct of Engineer’s agents, employees, volunteers, and subcontractors, as applicable, providing work, 

products, services, licenses and/or deliverables under this Agreement. County may, at its sole option, 

terminate this Agreement, upon notice of such adverse professional review action. 

 

5.7 Subcontracts.  Unless otherwise explicitly set out in this Agreement, Engineer shall not enter into any 

subcontract for the work, products, services, licenses and/or deliverables under this Agreement unless, prior 

to any written authorization to proceed with work done in part by the subcontractor, Engineer has provided 

to HCED the qualifications of the subcontractor to perform and meet the standards of this Agreement.  

Engineer shall comply with all Texas Administrative Code and Texas professional licensing agency 

requirements for choosing any professionally-licensed subcontractor. 

 

5.8 Professional Standards.  Where specifically-applicable standards are not explicitly set forth in this 

Agreement, as someone with expertise in the field, Engineer must provide the work, products, services, 

licenses and/or deliverables in accordance with generally-accepted standards applicable to Engineer’s 

profession or industry.  Engineer and County agree and acknowledge that County is entering into this 

Agreement in reliance on the Engineer's competence and qualifications, as those were presented to County 

by Engineer with respect to professional services.  Engineer shall at all times utilize the skill and attention 

to fully, timely, and properly render professional services for the development of The Project to final 

completion as set out in, or reasonably inferred from, the Scope of Work/Services.  This shall be done in a 

manner utilizing the degree of care ordinarily used by licensed professionals performing similar services 

on projects of a similar nature and scope within the State of Texas.  A professional engineer assigned by 

Engineer to manage the Scope of Work who is licensed to practice in the State of Texas shall be present 

and represent Engineer at meetings of any official nature concerning The Project, including, but not limited 

to, scope meetings, status meetings, pre-bid meetings, any pre-construction meetings and any construction 

meetings (for construction-related projects) with County staff and/or contractors, unless otherwise set forth 

in the Scope of Work or approved in writing by HCED. 

 

5.9 County Procedures.  To effectively perform the services stated above, Engineer must become familiar with 

various procedures, policies, data collection systems, and other information of County.  Engineer shall 

adhere to all applicable County engineering guidelines, standards, and design criteria (see 

http://www.eng.hctx.net).  HCED will assist Engineer in obtaining the information.  Unless otherwise 

required by law, Engineer agrees to keep any sensitive information confidential and not disclose it to outside 

parties without first obtaining County’s written authorization. 

 

5.10 Ownership of Work Product.  For the purposes of assigning ownership of Engineer work product, the work 

performed will be deemed, to the extent authorized by law, to have been done on a works-made-for-hire 

basis, as that term is understood in copyright law.  In the event and to the extent that such works are 

determined not to constitute works-made-for-hire, Engineer hereby irrevocably assigns and transfers to 

County all right, title, and interest in such works, including, but not limited to, copyrights.  County shall be 

the absolute and unqualified owner of all completed or partially-completed Engineer work product prepared 

pursuant to this Professional Services Agreement and shall have the same force and effect as if prepared by 
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County, including mylar reproducibles, drawings, preliminary layouts, electronic documents and drawings, 

record drawings, sketches, plans, cost estimates, inventions, designs, computer input/output information, 

computer applications, software, firmware, computations, and other documents (including the original 

electronic file format).  Engineer may retain one set of reproducible copies for  Engineer's sole use in 

preparation of studies or reports for County only.  Engineer is expressly prohibited from selling, licensing 

or donating such documents, or using such documents in the preparation of other work for any other client, 

without the prior express written permission of HCED.  Engineer warrants that  Engineer's work product 

will not in any way constitute an infringement or other violation of any copyright, trade secret, trademark, 

patent, invention, proprietary information, non-disclosure, or any other right of any third party, and 

Engineer will defend any claim, suit, or proceeding brought against County on the issue of infringement of 

any copyright by virtue of anything supplied by Engineer to HCED under this Agreement. 

 

5.11 Trade Secrets.  In connection with the work, products, services, licenses, Scope of Work, and/or 

deliverables provided under this Agreement, HCED may disclose to Engineer certain documents, data, 

and/or other information that is proprietary, confidential, or a trade secret (Trade Secrets).  Engineer must 

not divulge or otherwise make unauthorized use of Trade Secrets or other protected information, 

procedures, or policies of HCED, any former employee, contractor, client, customer, or consultant, in the 

exercise of duties under this Agreement.  Except to the extent authorized by a third party, neither Party shall 

copy, recreate, or use any proprietary information of a third party in the performance of services under this 

Agreement. 

 

5.12 Nondisclosure and Confidentiality of Information.  To the extent permitted by law, Engineer must keep 

confidential the contents of all discussions with local, state, and federal officials, as well as the contents of 

all local, state, and federal records and all other information obtained during performance under this 

Agreement.  To fulfill Engineer’s obligations under this Agreement, Engineer may be provided access to 

information, systems, operations, or procedures that are security sensitive or have been identified as 

confidential.  This confidential information may include information from one of the government entity 

funding sources, such as a Texas or federal agency.  Engineer and the person executing this Agreement on 

behalf of Engineer acknowledge that (a) access to this information (whether electronic, written or oral, 

formal or informal) is provided solely to Engineer for the purpose of discharging the duties in this 

Agreement, (b) premature or unauthorized disclosure of this information can irreparably harm the interests 

of County and may constitute a violation of state and/or federal law, and (c) the information may represent 

confidential or proprietary information, the release of which may be restricted or prohibited by law.  

Therefore, Engineer must (1) not access any information without express written authorization of HCED; 

(2) not copy, recreate, or use any information or document obtained in connection with this Agreement 

other than for the performance of this Agreement; (3) to the extent permitted by law, keep confidential the 

contents of all discussions with county, state, and federal officials, as well as the contents of all county, 

state, and federal records and all other information obtained during performance under this Agreement, 

unless authorized in writing by appropriate HCED officials; (4) not, except to the extent required by law, 

or necessary for the performance of this Agreement, release, disclose, reveal, communicate, impart or 

divulge any information or any summary or synopsis of the information in any manner or any form 

whatsoever to outside parties without the express written consent of HCED; (5) take all steps necessary to 

protect confidential information from disclosure to third parties and have a system in effect that must 

include a method to ensure the confidentiality of records and other information relating to any person 

according to applicable federal and state law, rules and regulations; (6) not reproduce, copy, or disseminate 

such confidential information, except to those who need to know such information and are obligated to 

maintain its confidentiality, including Engineer’s partners, principals, representatives or employees as 

necessary to fulfill obligations under this Agreement; (7) notify HCED immediately of all requests for 

confidential information; and (8) immediately report to HCED all unauthorized disclosures or uses of 

confidential information. 

 

5.13 Public Comment and Public Information Act.  To the extent permitted by law, all contact with the news 

media, citizens of County, the State of Texas or other governmental agencies concerning The Project will 

be the responsibility of HCED.  In the event Engineer is subject to the Texas Public Information Act, upon 

receipt of a written request for any information by Engineer developed in the performance of services under 

this Agreement, Engineer shall provide written notice to HCED of the request along with a copy of the 
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request, and give HCED the opportunity to respond to the request prior to any release by Engineer. Unless 

required by law, under no circumstances shall Engineer release any material or information developed in 

the performance of services under this Agreement without the express prior written permission of HCED. 

 

5.14 Applicable Laws.  Engineer shall comply (and assure compliance by Engineer’s agents, employees, 

volunteers, and subcontractors, as applicable, providing work, products, services, licenses and/or 

deliverables under this Agreement) with all applicable state, federal, and local laws, ordinances, regulations, 

executive orders, rules, directives, standards, guidelines, and instructions relating to the work to be 

performed.    Engineer shall immediately bring to County’s attention any conflicts between any applicable 

state, federal, and local laws, ordinances, regulations, executive orders, rules, directives, standards, 

guidelines, and instructions relating to the work to be performed.  If laws or regulations change and affect 

any provision of this Agreement, this Agreement shall be deemed amended to conform to those changes in 

the laws or regulations on the date such laws or regulations become effective.  If any such changes (that 

occur after the effective date of this Agreement and that Engineer should not reasonably have anticipated) 

require significant changes or additions to the Scope of Work that were not contemplated by the Parties, 

the Parties shall negotiate in good faith for the purpose of creating reasonable and equitable written 

modifications to this Agreement. 

 

5.15 Records Retention and Management.  Engineer shall maintain complete, accurate, and readily accessible 

records that are necessary to document and support the fulfillment of the obligations in this Agreement, 

including performance, design, underlying calculations, and financial records, as well as a copy of this 

Agreement.  Engineer shall maintain and make available for inspection the Records for a minimum of four 

(4) years following either the end of the federal fiscal year in which any obligations were performed under 

this Agreement or the termination date of this Agreement, whichever is longer (or longer if necessary to 

resolve any litigation, claims, financial management review, or audit findings).   

  

5.16 Authority of Harris County Engineer.  The Harris County Engineer ("County Engineer") shall decide any 

and all questions that may arise as to the interpretation of this Agreement and all questions as to the 

acceptable fulfillment of this Agreement by Engineer.  It is mutually agreed by both Parties that the County 

Engineer shall act as referee between the Parties in all questions arising under the terms of this Agreement 

and that the decisions of the County Engineer shall be final and binding alike on all Parties.  If agreed to in 

writing by Engineer and the County Engineer (or designee), Engineer and the County Engineer may make 

adjustments to the Scope of Work that do not destroy the purposes of this Agreement. In making the 

aforementioned adjustments to the Scope of Work, Engineer and the County Engineer may adjust any 

corresponding firm fixed or maximum prices that neither increase the maximum amount of funds that 

Commissioners Court has authorized to be encumbered nor destroy the purposes of this Agreement.  Any 

of the aforementioned adjustments to the Scope of Work and/or corresponding adjustments to any firm 

fixed or maximum prices (collectively, “Adjustments”) may be reflected by a written Special Amendment 

to the Scope of Work in this Agreement (“Special Amendment”). Nothing contained in this section shall 

be construed to authorize the County Engineer to alter, vary, or amend any of the terms or provisions of 

this Agreement, other than the aforementioned Adjustments.  The County Engineer is authorized on behalf 

of the County to make Adjustments (as defined herein) and execute a corresponding Special Amendment 

without further action by Commissioners Court. The Harris County Auditor  ("County Auditor") is 

authorized, without further action by Commissioners Court, to certify additional funding for any 

Adjustments upon execution of a Special Amendment by the County Engineer. 

 

5.17.   Foreign Terrorists Organizations.  In accordance with Tex. Gov’t Code Ann. Chapter 2252 Subchapter F, 

Engineer warrants and represents that, at the time of execution of this Agreement and for the duration of 

the Term of this Agreement and any Renewal Terms, Engineer does not appear on the Texas State 

Comptroller’s list of companies known to have contracts with or provide supplies or services to a foreign 

terrorist organization. 

5.18   Anti-Boycott.  In accordance with Tex. Gov’t Code Ann. § 2270.002, Engineer warrants and represents that 

it does not boycott Israel and agrees that it will not boycott Israel during the term of this contract. 
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6.  INSURANCE 

 

6.1 Coverage and Limits.  During the Term of this Agreement and any extensions thereto, Engineer at its sole 

cost and expense shall provide insurance of such type and with such terms and limits as may be reasonably 

associated with this Agreement. As a minimum, Engineer shall provide and maintain the following 

coverage and limits: 

 

(a) Workers Compensation, as required by the laws of Texas, and Employers’ Liability, as well as 

All States, United States Longshore & Harbor Workers Compensation Act and other 

endorsements, if applicable to the Project, and in accordance with state law. 

Employers’ Liability 

(i) Each Accident    $1,000,000 

(ii) Disease – Each Employee  $1,000,000 

(iii) Policy Limit    $1,000,000 

(b) Commercial General Liability, including but not limited to, the coverage indicated below. This 

policy will provide coverage for personal and bodily injury, including death, and for property 

damage, and include an endorsement for contractual liability. Coverage shall not exclude or 

limit the Products/Completed Operations, Contractual Liability, or Cross Liability. Where 

exposure exists, County may require coverage for watercraft, blasting, collapse, explosions, 

blowout, cratering, underground damage, pollution, and other coverage. County shall be named 

Additional Insured on primary/non-contributory basis.  

(i) Each Occurrence   $1,000,000 

(ii) Personal and Advertising Injury  $1,000,000 

(iii) Products/Completed Operations  $1,000,000 

(iv) General Aggregate (per project)  $1,000,000 

(c) Professional Liability/Errors and Omissions, in an amount not less than One Million Dollars 

($1,000,000) per claim and in the aggregate. 

(d) Umbrella/Excess Liability in an amount not less than One Million Dollars ($1,000,000) per 

occurrence and in the aggregate. County shall be named Additional Insured on primary/non-

contributory basis. 

(e) Automobile Liability insurance to include Engineer’s liability for death, bodily injury, and 

property damage resulting from Engineer’s activities covering use of owned, hired, and non-

owned vehicles, with combined single limit of not less than One Million Dollars ($1,000,000) 

for each accident. County shall be named Additional Insured on primary/non-contributory 

basis. 

 

(f) Any other coverage required of Engineer pursuant to statute. 

6.2 Delivery of Policies.  Immediately upon execution of this Agreement and before any Services are 

commenced by Engineer, Engineer shall provide County evidence of all of the above coverage on forms 

and with insurers acceptable to County. Engineer must maintain a valid Certificate of Insurance as described 

herein on file with County at all times during the term of this Agreement. Engineer must either (1) mail the 

Certificate of Insurance to the Harris County Engineering Department at 1111 Fannin Street, 11th Floor, 

Houston, TX 77002, Attn: Administrative Services or (2) submit it by email to 

HCEDAdminSvcs@hcpid.org. 

 

6.2.1 Issuers of Policies. Coverage shall be issued by company(s) licensed by the Texas Department of 

Insurance to do business in Texas, unless said coverage is not available or economically feasible 

except through an excess or surplus lines company, in which case the company(s) should be 

registered to do business in Texas. Companies shall have an A.M. Best rating of at least A-VII.  
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6.2.2 Certificates of Insurance. Engineer shall provide unaltered Certificates of Insurance which evidence 

the required coverage and endorsements and satisfy the following requirements:  

(a) Be less than 12 months old;  

(b) Include all pertinent identification information for the Insurer, including the company  

name and address, policy number, NAIC number or AMB number, and an authorized 

signature; 

(c) Include the Project name and reference numbers and indicates the name and address of 

the Project Manager in the Certificate Holder Box; and 

(d) Be appropriately marked to accurately identify: 

(i) All coverage and limits of the policy; 

(ii) Effective and expiration dates; 

(iii)  Waivers of subrogation, endorsement of primary insurance and additional insured 

language, as described herein. 

 

6.2.3 Certified Copies of Policies and Endorsements. Upon request, Engineer shall furnish certified 

copies of insurance policies and endorsements to County.  

 

6.2.4 Renewal Certificates. Renewal certificates are due to County at least thirty (30) days prior to the 

expiration of the current policies.  

 

6.2.5 Subcontractors. If any part of the Agreement is sublet, insurance shall be provided by or on behalf 

of any subcontractor, and shall be sufficient to cover their portion of the Agreement. Engineer shall 

furnish evidence of such insurance to County as well. 

6.3 Additional Insured.  Engineer shall include County and its respective officers, directors, agents, and 

employees as an Additional Insured on the Commercial General Liability, Automobile Liability, and 

Umbrella/Excess Liability insurance certificates. Engineer’s coverage shall be primary insurance to any 

similar insurance maintained by County and must contain an endorsement stating such. Coverage to County 

as an Additional Insured on any of Engineer’s insurance coverage shall not be subject to any deductible. 

 

6.4 Deductibles.  Engineer shall be responsible for and pay any claims or losses to the extent of any deductible 

amounts applicable under all such policies and waives any claim it may have for the same against County, 

its officers, directors, agents, or employees. 

 

6.5 Claims-made Policies.  All insurance policies written on a claims-made basis, including Professional 

Liability/Errors and Omissions, shall be maintained for a minimum of two (2) years following completion 

of all services under this Agreement (“Extended Reporting Period”). Engineer shall obtain or maintain full 

prior acts coverage at least to the effective date of this Agreement in the event of a carrier or policy change. 

 

6.6 Waiver of Subrogation.  Engineer waives any claim or right of subrogation to recover against County, its 

officers, directors, agents, and employees (“Waiver of Subrogation”). Each policy required under this 

Agreement must contain a Waiver of Subrogation endorsement. 

 

6.7 Notice of Cancellation, Non-Renewal, or Material Change.  Engineer shall provide County with thirty (30) 

days’ minimum written notification in the event of cancellation, non-renewal, or material change to any or 

all of the required coverage. 

 

6.8 Remedies for Noncompliance.  Failure to comply with any part of this Section is a material breach of this 

Agreement. Engineer could immediately, and without notice, have all compensation withheld or suspended, 

be suspended from providing further Services, or be terminated from this Agreement for any lapse in 

coverage or material change in coverage which causes Engineer to be in noncompliance with the 

requirements of this Section. 
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7.  FUNDING, COMPENSATION AND/OR BASIS FOR PAYMENT, METHOD, AND LIMITATIONS 

 

7.1. Payments/Compensation.  For and in consideration of the work, products, services, licenses or deliverables 

provided under this Agreement and during the term of this Agreement, subject to the limitations in this 

Agreement, County shall pay Engineer in accordance with the fee schedule and rates specified in this 

Agreement, including in the Attachments up to the total maximum amount specifically appropriated, 

encumbered, and then certified as available by the County Auditor.   

  

7.2. Funding and Appropriations Limit.  County shall have no obligation to pay for and Engineer shall have no 

obligation to provide any work, products, services, licenses and/or deliverables until sufficient funds are 

certified by the County Auditor.  County intends to initially appropriate, encumber, and certify as available 

by the County Auditor the total maximum sum of  TWO HUNDRED SEVENTY-FOUR THOUSAND 

TWO HUNDRED NINETY-EIGHT AND 52/100 DOLLARS ($274,298.52) to pay and discharge any 

and all liabilities that County may incur arising out of this Agreement.  Any other provision 

notwithstanding, County shall never be liable to pay Engineer any greater amount under this Agreement 

than is specifically appropriated, encumbered, and then certified as available by the County Auditor. 

 

7.3. Auditor's Certification of Funds.  The issuance of a purchase order pursuant to this Agreement represents 

certification by the Harris County Auditor that funds, in the amount of the purchase order total, are available 

to satisfy all financial obligations of Harris County hereunder. 

 

7.4. Funding Out/Non-Appropriation.  It is further understood that pursuant to Local Government Code Chapter 

111, when and if the work, products, services, licenses and/or deliverables and charges provided for herein 

are equal to or exceed the amounts certified available, Engineer is authorized to terminate some or all of 

Engineer’s work, products, services, licenses and/or deliverables under this Agreement unless the County 

Auditor certifies that additional funds are available, in which event Engineer agrees to continue to provide 

the products, services and/or deliverables to the extent funds are available.  When all the funds certified by 

the County Auditor, together with any additional funds thereafter certified, are expended, County will have 

no further liability, and the sole and exclusive remedy of Engineer will be to immediately terminate this 

Agreement unless the County Auditor certifies additional funds. 

 

7.5. Billing Statements/Invoices.  Unless otherwise indicated in this Agreement, no later than the 10th day after 

the end of each calendar month within the term of this Agreement, Engineer shall submit to HCED a billing 

statement or invoice for all unpaid products, services and/or deliverables, along with any applicable rates, 

including the applicable firm fixed price and any applicable percentage completed for specific 

tasks/deliverables as specified in this Agreement.  The data in the billing statement or invoice must be in a 

format designated by HCED and the County Auditor, and must include any purchase order number.  An 

authorized agent of Engineer must certify and swear under penalty of perjury that the work was performed, 

the work was properly authorized in writing by HCED, and all information contained in the statement or 

invoice is true and correct.  All products, services and/or deliverables billed must be rendered during this 

Agreement term.  Engineer shall submit to HCED billing statements or invoices limited to work done and 

products, services and/or deliverables provided pursuant to this Agreement, and Engineer shall not include 

in such billing statements or invoices any work, products, services, licenses and/or deliverables provided, 

required to be performed, or billed under or pursuant to any other agreements with County.  HCED will 

review each statement or invoice and approve it with any modifications HCED deems appropriate after 

mutual consultation and agreement with Engineer.  HCED will then forward the approved statement or 

invoice to the County Auditor for payment.  County will pay Engineer the proper amounts due and owing 

under this Agreement within thirty (30) calendar days of receipt of the approved statement or invoice to 

extent allowed by law.  Each statement or invoice must include a monthly inventory of work, products, 

services, licenses and/or deliverables provided during the billing period and any other details HCED 

reasonably requests for verification purposes, which might include: 

 

(a) The date(s) work, products, services, licenses and/or deliverables were provided; 

(b) Meetings and lists of attendees, if applicable; 

(c) Detailed description of the work, products, services, licenses and/or deliverables provided; 
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(d) The total amount billed, and any other details of the work, hours, or services as may be 

requested by the County Auditor; 

(e) If applicable, the case number for which services were performed; 

 

7.6. Overpayments.  Within 10 calendar days after request by HCED, Engineer must reimburse to County all 

funds paid by County to Engineer that any funding entity or auditor determines have been improperly paid 

to, or expended by, Engineer.  County may withhold, suspend, or reduce any and all payments due to 

Engineer until any overpayments are reimbursed. 

  

7.7. Costs of Substitute Services.  If Engineer fails to perform any of its obligations under the Agreement and 

County procures substitute services upon such terms as are appropriate, County shall deduct the reasonable 

costs for such services from any payments owed to Engineer under this or other agreements.  Engineer must 

reimburse to County, within thirty (30) calendar days after request by County, any additional costs of such 

substitute services beyond what has already been deducted by County.  County may also withhold, suspend, 

or reduce payments due to Engineer until the costs of such substitute services are reimbursed to County by 

Engineer. This provision is not intended to waive or preclude any other remedies the parties may otherwise 

have in law, equity, or elsewhere in this Agreement and is in addition to and not in lieu of any other 

remedies.  

 

7.8. Billing Audits.  County and its designee shall have the right to examine and audit all of Engineer’s 

billings/invoices and all of Engineer’s backup and support data for billings/invoices for this Agreement.  

Upon HCED’s request, Engineer agrees to make such data and supporting documentation available to the 

County Auditor or designee in Harris County, Texas.  Engineer shall maintain complete and accurate 

records necessary to fulfill any obligations in this Agreement, including a copy of this Agreement, including 

detailed time records identifying each person performing services that were billed on an hourly basis, the 

corresponding dates of the services, the applicable firm fixed price and the percentage completed for 

specific tasks as specified in this Agreement, any applicable hourly or cost-plus rates, the total amount 

billed for each person as applicable, and the total amount billed for all persons as applicable.  Engineer shall 

maintain and make available for inspection (electronically or in Harris County during regular business 

hours) the Records for a minimum of four (4) years days following either the end of the federal fiscal year 

in which any obligations were performed under this Agreement or the termination date of this Agreement 

(or longer if necessary to resolve any litigation, claims, financial management review, or audit findings).  

All payments made by County are subject to re-evaluation and refund or withholding of future payments 

conditioned on the results of the audit. 

 

7.9. County Auditor to Make Final Decision.  The decision of the County Auditor as to the amount owed shall 

be final if there is any dispute between County and Engineer as to the amount owed to Engineer for any 

monthly statement or invoice submitted by Engineer.  County agrees to notify Engineer of any questionable 

item and is authorized to withhold payment until all questions are resolved either by final audit or by 

agreement of the Parties. 

 

8.  TERM OF THE AGREEMENT 

 

 8.1 Time Period.  The time period for performance ("Term") of this Agreement shall begin September 13, 2022 

and end on the later date of (a) Project completion or (b) September 12, 2023. 

 

9.  TERMINATION PROVISIONS 

 

9.1 Determination of Material and Non-Material Breaches.  The County Engineer shall determine whether a 

breach of this Agreement by either Party is material or non-material. The County Engineer’s determination 

shall be final and binding alike on all Parties.  

 

9.2 Non-Material Breaches.  If either Party refuses or fails to perform any of its non-material obligations in this 

Agreement, the other Party may give written notice of the failure.  If the breaching Party fails or refuses to 

cure the failure of any non-material obligation in the notice within ten (10) calendar days after notice is 
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given, the other Party may terminate this Agreement immediately.  HCED is authorized to give notice for 

County.   

 

9.3 Material Breaches. 

 

9.3.1 Suspension. HCED may suspend this Agreement immediately for any material breach by giving a 

notice of suspension.  As soon as the notice of suspension is received, Engineer shall discontinue 

all services in connection with the performance of this Agreement. HCED is authorized to suspend 

on behalf of County.     

 

9.3.2 Termination. The County may terminate this Agreement for a material breach at any time by notice 

in writing to the Engineer.  

 

9.4 No Waiver of Remedies.  The provisions in this Section are not intended to waive or preclude any other 

remedies the parties may otherwise have in law, equity, or elsewhere in this Agreement. The right to 

terminate for a material and non-material breach is in addition to and not in lieu of any other remedies. 

 

9.5 Termination Statement.  As soon as practicable after receiving notice of termination, Engineer must submit 

a statement or invoice to HCED that complies with the requirements in this Agreement. This statement or 

invoice must show in detail the unbilled/uninvoiced services performed for County under this Agreement 

to the date of termination. If the payments were to be made in lump sums and services were rendered after 

the last lump sum payment, the statement or invoice shall reflect the prorated amount due. 

 

9.6 Return of Documents after Termination.  If permitted by law and any established ethical requirements 

applicable to specific professionals, Engineer shall promptly deliver to HCED all completed or partially 

completed work product, designs, data, information, and documents prepared under this Agreement on 

behalf of County. Within 2 business days after the effective date of termination, Engineer shall return to 

HCED all records, files, documents, notes and other items in Engineer’s possession, if any, relating to any 

assignments or work that Engineer has undertaken or been given under this Agreement, if permitted by law 

and any established ethical requirements applicable to specific professionals. Engineer shall deliver to 

HCED all completed or partially-completed designs, drawings and specifications prepared under this 

Agreement, including the original electronic file format. Nothing in this section is intended to require 

Engineer to surrender Engineer’s own records to HCED after termination. 

 

9.7 Agreement Transition.  In the event the Agreement ends by either expiration or termination, Engineer shall, 

at the request of the County, assist in the transition until such time that a replacement engineer can be 

named.  Engineer acknowledges its responsibility to cooperate fully with the replacement engineer and the 

County to ensure a smooth and timely transition to the replacement engineer.  Such transitional period shall 

not extend more than ninety (90) days beyond the expiration/termination date of the Agreement, or any 

extension thereof.  During any transition period, all other terms and conditions of the Agreement shall 

remain in full force and effect as originally written. 

 

10.   INDEMNIFICATION 

 

10.1 No Waiver of Governmental Immunity.  County does not waive any immunity or defense on behalf of itself, 

its employees or agents as a result of the execution of this Agreement. 

 

10.2 General Indemnity.  To the extent allowed by law, Engineer agrees to indemnify and hold harmless County, 

HCED, their officers, employees, and agents from liability, losses, expenses, demands, reasonable 

attorneys' fees, and claims for bodily injury (including death) and property damage to the extent caused by 

the negligence, intentional tort, intellectual property infringement of Engineer (including Engineer’s agents, 

employees, volunteers, and subcontractors/consultants under contract, or any other entity over which 

Engineer exercises control, in the performance of the services defined in this Agreement).  Engineer shall 

also save County harmless from and against any and all expenses, including reasonable attorneys' fees that 

might be incurred by the County, in litigation or otherwise resisting such claims or liabilities. 
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11.  MISCELLANEOUS 

  

11.1 Notices.  Any notice required to be given under this Agreement ("Notice") may be given by hand delivery 

or certified United States Mail, postage prepaid, return receipt requested, addressed to the Parties at the 

following: 

 

ENGINEER:  Ahmed Valdez, P.E.  

President  

AKV Consultants, LLC 

15310 Skyhill Dr 

Cypress, TX 77433-4073 

Email: avaldez@akvce.com 

 

 

COUNTY: Dr. Milton Rahman, PhD, P.E., PMP, CFM, ENV SP 

Executive Director & County Engineer 

Harris County Engineering Department 

1111 Fannin Street, 11th Floor 

Houston, TX  77002 

Email: AgreementInfo@hcpid.org 

 

All other communications may be sent by electronic means or in the same manner as Notices described 

herein. 

 

11.2 Receipt of Notice.  Notice shall be considered given and complete upon successful electronic transmission 

or upon deposit in the United States Mail. 

 

11.3 Change of Address.  Each Party shall have the right to change its respective address by giving at least ten 

(10) days’ written notice of such change to the other Party. 

 

11.4 Force Majeure.  Neither Party will be liable for any failure or delay in performing its obligations under this 

Agreement if such failure or delay is due to any cause beyond the reasonable control of such Party if such 

cause is generally recognized under Texas law as constituting impossible conditions.  The existence of such 

causes of delay or failure will extend the period of performance in the exercise of reasonable diligence until 

after the causes of delay or failure have been removed.  Each Party must inform the other in writing with 

proof of receipt within 10 business days of the existence of such Force Majeure event or otherwise waive 

this right as a defense. 

 

11.5 E-Mail Addresses.  Engineer affirmatively consents to the disclosure of e-mail addresses that are provided 

to County or HCED.  This consent is intended to comply with the requirements of the Texas Public 

Information Act, Texas Government Code § 552.137, and shall survive termination of this Agreement.  This 

consent shall apply to e-mail addresses provided by Engineer and any agents acting on Engineer’s behalf 

and shall apply to any e-mail address provided in any form for any reason, whether related to this Agreement 

or otherwise. 

 

11.6 Entire Agreement (Merger).  This Agreement contains the entire agreement and understanding between the 

parties relating to the rights granted to and the obligations of the parties.  All prior negotiations, discussions, 

correspondence and previous understandings are superseded by this Agreement. Any oral representation or 

modification concerning this Agreement shall be of no force or effect. 

 

11.7 No Oral Modifications.  Unless otherwise explicitly stated in this Agreement, this Agreement cannot be 

changed except by a written subsequent modification authorized by all parties. 

 

11.8 Inducements.  In making the award of this contract, County relied on Engineer’s assurances and 

representations made in this Agreement.  Any false assurances and representations by Engineer shall be 

immediate grounds for termination of this Agreement without prior notice at the option of County. 



13 

 

 

11.9 Contract Construction.  The titles assigned to the various Articles of this Agreement are for convenience.  

Titles shall not be considered restrictive of the subject matter of any Article or other part of this Agreement.  

Likewise, the provisions of purpose in this Agreement are intended to be a general introduction and are not 

intended to expand the scope of the Parties' obligations or alter the plain meaning of the terms and conditions 

in this Agreement. 

 

11.10 Ambiguities.  Ambiguities, if any, shall not be interpreted against the drafter of this Agreement. 

 

11.11 No Waiver of Default.  Any waiver by either Party of one or more defaults on the part of the other Party in 

the performance of obligations under this Agreement is not a waiver of any subsequent defaults. 

 

11.12 Remedies Cumulative.  Unless otherwise specified elsewhere in this Agreement, the rights and remedies of 

County are not exclusive, but are cumulative of all rights and remedies that exist now or in the future. 

 

11.13 No Third Party Beneficiaries.  Unless explicitly provided in this Agreement, there is no intent by either 

Party to create or establish third party beneficiary status or rights in any third party, and no such third party 

shall have any right to enforce any right or enjoy any benefit created or established under this Agreement. 

 

11.14 Non-Exclusivity.  Unless explicitly provided in this Agreement, nothing shall prevent either Party from 

contracting with other parties for the provision of the same or similar services or deliverables that are 

contemplated by this Agreement. 

 

11.15 Limited Personal Liability.  Nothing in this Agreement shall be construed as creating any personal liability 

on the part of any officer, director, employee, or agent of County. 

 

11.16 Dispute Resolution Process.  The Parties will meet and confer in good faith to work together to resolve 

problems or disputes that may arise.  In the event a dispute arises between the parties involving the 

provisions or interpretation of any term or condition of the Agreement, and if both parties desire to attempt 

to resolve the dispute prior to termination or expiration of the Agreement, or withholding payments, then 

the parties may refer the issue to a mutually-agreeable dispute resolution process. 

 

11.17 Survivability Clause.  Any provision, section, subsection, paragraph, sentence, clause or phrase of this 

Agreement that, by its plain meaning, is intended to survive the expiration or earlier termination of this 

Agreement, including indemnification provisions, shall survive such expiration or earlier termination.  If 

an ambiguity exists as to survival, the provision shall be deemed to survive. 

 

11.18 Savings/Severability Clause.  If any provision, section, subsection, paragraph, sentence, clause or phrase of 

this Agreement, or the application of same to any person or set of circumstances, is held to be invalid, void, 

or unenforceable by a court of competent jurisdiction, that part of this Agreement shall be reformed, if 

reasonably possible, to comply with the applicable provisions of law.  In any event, the remaining 

provisions the same shall continue in full force and effect, provided that the unenforceable or invalid 

provision is not material to the overall purpose and operation of this Agreement.  If necessary in order to 

make this Agreement valid and enforceable, the Parties shall meet to confer upon an amendment or 

modification. 

 

11.19 Time is of the Essence.  Time is of the essence with respect to Engineer’s performance under this 

Agreement, and Engineer shall perform all services diligently until completed. 

 

11.20 Choice of Law.  This Agreement shall be construed according to the laws of the State of Texas without 

giving effect to its conflict of laws provisions.  Venue lies only in Harris County as per Texas Civil Practice 

and Remedies Code Sec. 15.015, and any alternative dispute resolution, suit, action, claim, or proceeding 

with respect to or arising out of this Agreement must be brought solely in the courts or locations that are 

situated in the State of Texas, County of Harris.  Both parties irrevocably waive any claim that any 

proceeding brought in Harris County has been brought in an inconvenient forum. 
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11.21 Exhibit List.  The following attachments are a part of this Agreement: 

 

 Exhibit A.  Scope of Services 

 Exhibit B.  Schedule 

 Exhibit C.  Compensation for Professional Services 

 Exhibit D.  Engineer Team Acknowledgments  

 

11.22 Tax Exemption.  Pursuant to Texas Tax Code §151.309, as a political subdivision, County claims exemption 

from sales and use taxes and will provide exemption certificates upon written request.  County shall not be 

liable to reimburse or pay any personal property taxes, charges, or fees assessed against Engineer. 

 

11.23 Electronic or Facsimile Signatures and Duplicate Originals.  Pursuant to the requirements of the Uniform 

Electronic Transactions Act in Chapter 322 of the Texas Business and Commerce Code and the Federal 

Electronic Signatures in Global and National Commerce Act (beginning at 15 U.S.C. Section 7001), the 

Parties have agreed that the transactions under this Agreement may be conducted by electronic means.  

Pursuant to these statutes, this Agreement may not be denied legal effect or enforceability solely because it 

is in electronic form or because it contains an electronic signature.  This Agreement may be executed in 

duplicate counterparts and with electronic or facsimile signatures with the same effect as if the signatures 

were on the same document.  Each multiple original of this document shall be deemed an original, but all 

multiple copies together shall constitute one and the same instrument. 

 

11.24 Signatory Authorized to Execute Agreement.  The person executing this Agreement on behalf of each Party 

represents that he or she is duly authorized by the policy of the Party’s governing body to legally obligate 

and execute this Agreement on behalf of the Party. 
 

 
 
 

HARRIS COUNTY 

 

 

By: ___________________________________ 

Lina Hidalgo 

Harris County Judge                                                                          

 

 

 

AKV CONSULTANTS, LLC 

 

 

By: ____________________________________ 

Ahmed Valdez, P.E.  

President 

  

APPROVED AS TO FORM: 

 

 

CHRISTIAN D. MENEFEE 

Harris County Attorney 

 

 

By:_______________________________________  

      An Le 

      Assistant County Attorney 

      CAO File Number 22GEN3202 

 

  

 

 

 

 

 

 

 

 

An Le

AhmedValdez
Image



Sidewalk – Holland Avenue – 2021 

UPIN 22102MF2DC01 

Precinct 2 

Exhibit A Scope of Work_v3.99 

SCOPE OF WORK 

Road Name: Holland Avenue 
Road Classification: Major Thoroughfare 
Project Limits: Clinton Drive to 18th Street 
Project Length: 4,700 LF (Each side) 
Precinct Number: Precinct 2 
Adjacent/Affected Agencies: City of Galena Park 
Project Description: Sidewalk Improvements along Holland Avenue from Clinton Dr to 18th Street. 
Project Map:  
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Conditions:  
 Existing Proposed 

Roadway Type Asphalt  

ROW Width 80 ft 80 ft 

Travel Lanes 4-Lane 4-Lane 

Median N/A N/A 

Cross Streets 1st Street – 18th Street 
 
 

1st Street – 18th Street 
 

Drainage System Storm Sewer  Storm Sewer 

Outfalls Buck Branch  Buck Branch  

Detention 

Method 

N/A N/A  
 

Bridge Bridge Class Culvert over Panther 
Creek G112-00-00 
 

Bridge Class Culvert over Panther Creek 
G112-00-00 
 

Traffic Signals 11th Street & 18th Street 11th Street & 18th Street 

Left Turn Lanes  N/A  N/A  

Right Turn Lanes N/A N/A  

Sidewalks or 

Trails 

East Sidewalks from 14th Street to 17th 
Street 

5 ft wide WB and EB from Clinton Drive 
to 18th Street   

Bike Lanes N/A N/A  

Impacted Parcels N/A 8 

Railroad 

crossings  

N/A  N/A  

Pipeline 

Crossings 

0  0  
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A. Project Management 
Engineer shall provide the project management of the project from initiation to completion.  
1. Coordination with Subconsultants 

Coordinate, monitor and manage the project Subconsultants per determined project duration. 
The Prime shall ensure all components in the Scope of Work are being met by monitoring progress 
and taking corrective action when necessary. 

2. Schedule 
Provide a detailed project baseline schedule, indicating milestones, major activities and 
deliverables for HCED Project Manager to review and comment as part of proposal submittal.  The 
schedule shall reflect assumed review times necessary by the agency/ies involved. During the 
execution of the project the Engineer shall maintain and update the schedule. Adjustments shall 
be made, if necessary, due to changing circumstances. 

3. Risk Management  
Prepare a risk assessment summary that identifies technical, schedule and resource risks that 
could jeopardize the agreed upon scope, schedule, and cost. A risk plan shall be developed which 
shall identify tasks, sorted from highest to lowest priority that the Engineer shall manage to 
reduce risk to an acceptable level.  

4. Invoices 
Engineer shall submit, in a format acceptable to HCED, invoices that detail all project costs based 
on percentage of completion for each task and Cash Flow Spreadsheet and submit to HCED by the 
end of the month. 

5. Status Reports 
Prepare status reports of project progress and submit to HCED by the end of the month regardless 
of invoicing submittals.  

6. Permits and Agreements (Interlocal, Utility, Railroad, etc.) 
Engineer shall review, comment, and provide Interpose No Objection (INO) concurrence or 
Agreement documentation as required.  
 
Deliverables: Updated Project Schedule; Risk Assessment Summary and Risk Plan (if 

applicable); Cash Flow Spreadsheet (if applicable), Project Status Report, and 
Invoices; Interpose No Objection letters; Agreement Documents 

 

3.P DESIGN PHASE 

The Engineer shall respond to comments provided by the County and shall prepare design deliverables 
as outlined below.  
 

A. Schematic Layout. 
Develop a schematic with the horizontal alignment of the sidewalk with sufficient detail to 
determine potential areas of conflict, including ROW and utility. The degree of horizontal curves 
shall also be shown for ease of checking. 
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Deliverables: 

1. 34” Wide Roll Plot (Plan View at a 1”=40’ scale) containing the following information: 

• Existing ROW 

• Potential proposed ROW 

• Outfall Structures 

• Location of proposed ditches 

• KMZ of project 

• Curve Data on the Schematic 

• Aerial Photography  

• Proposed clearances to Structures 

• Existing Utilities with potential conflicts identified 

• Meeting agendas, meeting minutes and action items for each meeting in electronic 
format submitted to HCED prior to distribution 

2. Typical Section(s) of the proposed design 
3. Utility Conflict Table 
4. Construction Cost Estimate 
5. Sight Triangle Analysis at all cross streets 
6. Driveway assessment and turning movement 
 

B. First Submittal 
1. Complete Plans ready to be sealed by a Professional Engineer 
2. KMZ of project, including alignment, ROW, TCP, drainage, utilities, etc. 
3. Cost Estimate 
4. Attachment L 
5. Attachment M 
6. Report File 
7. Utility Conflict Table 
8. Online Bidding Sheet 
9. RGP Application 

 
C. Second Submittal and Third Submittal (and subsequent, reasonable submittals if necessary): 

1. Complete Plans sealed by a Professional Engineer 
2. KMZ of project, including alignment, ROW, TCP, drainage, utilities, etc. 
3. Cost Estimate 
4. Attachment L 
5. Attachment M 
6. Report File 
7. Utility Conflict Table 
8. Online Bidding Sheet 
9. RGP Application 

 
D. Utility Signatures & Agency Approvals 

During Final Design the Engineer shall include utility notes and signature blocks on the plans and 
obtain signatures. The TCP shall be in accordance with engineering best practices, the guidelines of 
the TMUTCD, and HCED requirements 
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4.P BID PHASE  

The Engineer shall support Harris County during the bidding of the Project. Tasks include: 

A. Attend the Pre-Bid Conference  
B. Answer Bidder Questions 
C. Issue addenda for clarifications to the plans and specifications  
D. Attend bid opening  
E. Evaluate bids and prepare a Recommendation of Award  

 

Guidelines and Specifications 

• Regulations of Harris County, Texas for the Approval and Acceptance of Infrastructure, 
September 29, 2020 (or later version if applicable) 
https://www.eng.hctx.net/Portals/23/Publications/Appr_Mods_HC_Infra_Subdiv_Reg.pdf 

• Guidelines for Engineers having Engineering Contracts with Harris County, Texas for the 
Design of Roads and Bridges and the Preparation of Plans and Specifications, August 23, 1988. 
(or later version if applicable) http://www.eng.hctx.net/Portals/22/Publications/capital-
improvements/guidelines/1988-Guidelines-repro-PDG.pdf  

• The Texas Manual on Uniform Traffic Control Devices 
http://www.txdot.gov/government/enforcement/signage/tmutcd.html 

• Harris County Flood Control District Technical Manuals. https://www.hcfcd.org/Technical-
Manuals/all-documents?folderId=8625&view=gridview&pageSize=10 

• Harris County Public Infrastructure Department Storm Water Quality Guidance Document for 
New Development/Redevelopment Projects, April 4, 2004 (or later version if applicable) 
http://www.eng.hctx.net/Portals/23/Publications/SWQ_manual_residential_devel.pdf  

• Harris County Storm Water Management Handbook for Construction Activities 
http://www.cleanwaterways.org/downloads/professional/construction_handbook_full.pdf 

• Harris County Storm Water Quality Management Regulations 2004 (or later version if 
applicable) http://www.hcpid.org/permits/docs/swq_regs.pdf 

• Right-of-Way Description and Alignment Map Guideline, October 1990 (or later version if 
applicable) http://www.eng.hctx.net/Portals/22/Publications/capital-
improvements/guidelines/row_description_and_alignment_map_guidelines.pdf  

• Rules of Harris County, Including the Harris County Toll Road Authority, A Division of Harris 
County, and the Harris County Flood Control District for the Construction of Facilities Within 
Harris County and the Harris County Flood Control District Rights-of Way, October 1, 2020 (or 
later version if applicable) https://www.eng.hctx.net/Portals/23/Publications/Construction-in-
HC-or-HCFCD-ROW-Regs.pdf 

  

https://www.eng.hctx.net/Portals/23/Publications/Appr_Mods_HC_Infra_Subdiv_Reg.pdf
http://www.eng.hctx.net/Portals/22/Publications/capital-improvements/guidelines/1988-Guidelines-repro-PDG.pdf
http://www.eng.hctx.net/Portals/22/Publications/capital-improvements/guidelines/1988-Guidelines-repro-PDG.pdf
http://www.txdot.gov/government/enforcement/signage/tmutcd.html
https://www.hcfcd.org/Technical-Manuals/all-documents?folderId=8625&view=gridview&pageSize=10
https://www.hcfcd.org/Technical-Manuals/all-documents?folderId=8625&view=gridview&pageSize=10
http://www.eng.hctx.net/Portals/23/Publications/SWQ_manual_residential_devel.pdf
http://www.cleanwaterways.org/downloads/professional/construction_handbook_full.pdf
http://www.hcpid.org/permits/docs/swq_regs.pdf
http://www.eng.hctx.net/Portals/22/Publications/capital-improvements/guidelines/row_description_and_alignment_map_guidelines.pdf
http://www.eng.hctx.net/Portals/22/Publications/capital-improvements/guidelines/row_description_and_alignment_map_guidelines.pdf
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BRIDGE (STRUCTURAL) 

The Engineer shall prepare Bridge and Retaining Wall design in accordance with the latest AASHTO LRFD 
criteria and applicable guidelines and standards as detailed below.  
 
 
B.351 Bridge Retaining Wall 
Design each retaining wall(Retaining wall located on the west side between 4th Street and 5th Street). 
Submit early in the plan preparation the retaining wall layouts to obtain approval. Incorporate all 
necessary information from manuals and respective checklists into the retaining wall layouts. For stage 
construction, indicate the limits of existing retaining walls for removal and reconstruction, and determine 
limits of temporary retaining walls on the TCP. 
 
Retaining wall types include: 

• Spread Footing Walls (High Footing Pressure Design and Low Footing Pressure Design) 
 
The specific requirements for each item are as follows: 
1. Layout Plan 

a. Designation of reference line 
b. Beginning and ending retaining wall stations 
c. Offset from reference line 
d. Horizontal curve data 
e. Total length of wall 
f. Indicate face of wall 
g. All wall dimensions and alignment relations (alignment data as necessary) 
h. Soil boring locations 
i. Drainage, signing, lightning that is mounted on or passing through the wall 
j. Subsurface drainage structures or utilities which could be impacted by wall construction 

2. Elevation 
a. Top of wall elevations 
b. Existing and finished ground line elevations 
c. Vertical limits of measurement for payment 
d. Type, limits and anchorage details of railing 
e. Top and bottom of wall profiles plotted at correct station and elevation 
f. Underdrains 
g. Any soil improvement, if applicable 
h. Drainage, signing, lighting as noted above 
i. Drainage structures and utilities as noted above 

3. Sectional View 
a. Reinforced Volume 
b. Underdrain location 
c. Soil improvements, if applicable 

4. General Guidelines for Retaining Walls 
a. Perform design calculations to check the external stability of the walls including slope stability, 

bearing, sliding, and overturning and detail drawings in accordance with the standard 
requirements. 
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SURVEY 

All surveying activities and deliverables performed by and or for Harris County Engineering Department 
(HCED) shall be performed in accordance with the most current laws and minimum standards of practice 
as promulgated by the Texas Board of Professional Engineers and Land Surveyors (TBPELS). This document 
shall not reduce or minimize state laws in any way. TBPELS minimum standards of practice shall be 
applicable wherein this document does not cover scoped work. 

 
The Texas Society of Professional Surveyors (TSPS) developed the Manual of Practice for Land Surveying 
in the State of Texas, which has long been identified and accepted as the standard level of care for Land 
Surveying in the State of Texas. Furthermore, the TSPS Manual has developed various categories of Land 
Surveying, identifying standards and specifications for each. The TSPS manual can be found here: 
https://www.tsps.org/page/eManualofPractice. 
 
2S.700 Existing Right-of-Way Maps (Cat. 1B, Cond. 3) (Use Cat. 1B, Cond. 2 for a Business District) 

A. Provide deed research to determine existing rights-of-ways throughout the project routes. 
B. Tie in property corners and block corners to define the existing rights-of-ways. 
C. Prepare right-of-way map of the existing right-of-way in accordance with TSPS Category 1B, Condition 

(II or III) standards and conform to Harris County Standards. 

Deliverables: Signed, sealed, and dated right-of-way map of the existing rights-of-ways; Title reports 

2S.701 Topographic Survey (Cat. 6, Cond. 1) (Use Cat. 6, Cond. 2 for wide areas) 

A. Perform topographic survey for 4,700 linear feet with all intersections along this route. 
B. Perform topographic survey at the following intersections for traffic signals: 

i. N/A 
C. Survey to include 25 feet outside of the right-of-way and up to 60 feet outside right- of-way for objects 

(obstructions), except those that are behind brick walls and buildings. 
D. Establish elevations and locations of physical features including buildings, structures, signs, power 

poles, curbs, driveways, water meters, manholes, pedestals, ponds, light poles, etc. within the 
proposed and existing right-of-way.  Overhead crossing utilities shall be limited to the low chord 
elevation.   

E. Provide pipe flow line elevations, size, material and directions of all sanitary sewer lines, storm sewer 
lines and driveway culverts.  Top of rim or top of grate and flow line elevations shall be recorded on 
all inlets, manholes and drainage structures.  

F. Locate Ornamental trees or Landscape trees with a diameter of 4” and larger shall be located. 
Wooded/brushed areas shall be limited to an outlined area only. No Individual Trees shall be located 
on natural vegetation areas.   

G. Provide SUE Level C per ASCE SUE Guidelines 
i. Perform Texas One Call for underground utility locations to mark utilities within the existing 

right-of-way and existing easements within the take area. 
ii. Locate markings provided by One-Call and “visible” utilities within 25 feet of the proposed and 

or existing right-of-way.   
iii. Include locations of electrical risers as a CADD callout and layer in the survey deliverable. 

H. Provide SUE Level D per ASCE SUE Guidelines 
i. Obtain utility maps from Comcast, CenterPoint Energy, and AT&T. 

ii. Obtain utility maps from other utilities not limited to waterline, sewer, MUD, pipelines 
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I. Locate utility markings or test holes provided by SUE providers. 
J. Locate soil borings. 
K. Provide all traffic control, labor, and equipment for the Traffic Control Plan (TCP) while performing 

field services in compliance with the regulations of the most recent edition of the "Texas Manual on 
Uniform Traffic Control Devices" and HCED Standards. 

L. Prepare utility conflict table, to include risers. 
M. Attend Field Topo Verification Meeting to visibly check that all topo items are currently located as per 

the field notes. Objectives to be achieved during the field topo verification meeting include impacts 
that could affect the alignment alternatives have on the Right of Way, existing structures such as 
signals, utilities, and property, environmental impacts and impacts to existing and proposed 
improvements.   

N. Provide/meet all railroad survey requirements needed for the railroad review of the project. 

 
Deliverables: CADD file along with ASCII point file, DTM with 1-foot contours and TIN file and XML file 

with break lines; 22”x34” 1” = 20’ plan sheets for the topo field walk (6 copies) 

2S.702 Control 

A. Horizontal Survey Control shall be referenced to the Texas State Plane Coordinate System, 
South Central Zone, NAD83. 

B. Vertical Control shall be based on the nearest existing Harris Reference Marker, NAVD 
1988, 2001 Adj. 

C. Provide adequate number of control points that are set and recoverable. 
D. Request information from HCED for directions on tying controls to adjacent projects.  

 

Deliverables: Survey Control Map and three-point sketches, signed and sealed by a Texas 
RPLS. 

S.750 Proposed ROW Maps (Cat. 1A, Cond. 3) ($/parcel) (Use Cat. 1A, Cond. 2 for Business District) 
Prepare parcel map exhibits and metes and bounds descriptions  

Deliverables: Signed, sealed, and dated Parcel Map and Metes and Bounds; Signed, sealed, and dated 
revised Right-of-Way Map. 

A. Vertical control shall be established and referenced to the North American Vertical Datum (NAVD) 
1988 (2001 adjustment) as established by local Harris County Reference Marks. 

B. Establish survey baselines and temporary benchmarks. 

 
Deliverables: CADD file along with ASCII point file, DTM with 1-foot contours and TIN file and XML file 

with break lines; 22”x34” 1” = 20’ plan sheets for the topo field walk; signed, sealed, and 
dated Control Maps with three-point reference drawings. 

S.700C – D760C Survey Coordination 

Consultant shall coordinate with the survey provider for the completion of the Surveying tasks, which shall 
be included in the Study Phase Report or Design Plans. 
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TRAFFIC 

T.805 Sight Distance Triangle Evaluation and Exhibits 

Engineer shall evaluate all street (private and public) intersections in project limits and create exhibits that 
depict both 15’ and 25’ setbacks to evaluate need and area required for Unobstructed Visibility Easements 
(UVEs) or for Road ROW/corner clips.  At signals, sight triangles are to evaluate for right turn on red. 

 
Deliverables: Sight Distance Triangle Exhibits 
 

T.811 Pedestrian Signal Pole Design ($/Intersection)  
The Engineer shall evaluate the existing condition of pedestrian signal poles at the intersections of 
Holland Ave. & 11th Street, Holland Ave. & 16th Street  as part of the schematic design and provide 
suggested modifications for County Review during the study phase. Upon approval of the schematic, the 
Engineer shall provide new pedestrian pole design drawings during the design phase.  
  
A. Design Plans  

• Basis of Estimate   
• Existing Conditions Layout   
• Proposed Pedestrian Signal Layout including Wiring Chart and permanent Signing & Pavement 

Markings    
• Standard Drawing Details with design tables to be complete   

o Pedestrian Signal and Pole Installation Details   
o Traffic Control Plan sheet with table filled out for the posted speed limit   

Deliverables: Signal Plans 

  

VARIOUS 

3V.903 TDLR  
Register the project with Texas Department of Licensing and Regulation. Review plans and provide 
comments for adherence to Texas Accessibility Standards. 
 

Deliverables: TDLR Project Number and review comments. Provide inspection prior to substantial 
completion. 

3V.903C Various Coordination 
Engineer shall coordinate with the TDLR provider for the completion of the tasks. 
 
 
V.911 Level B SUE ($1.85/LF/Facility) 
A. Provide utility designation, which is collected using geophysical equipment operated from the surface 

to designate the locations of underground utilities. 
B. Provide all traffic control, labor, and equipment for the Traffic Control Plan (TCP) while performing 

field services in compliance with the regulations of the most recent edition of the "Texas Manual on 
Uniform Traffic Control Devices" and HCED Standards. 

C. Perform work according to HCED guidelines and ASCE SUE Guidelines - 
https://www.fhwa.dot.gov/programadmin/asce.cfm 

https://www.fhwa.dot.gov/programadmin/asce.cfm
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Deliverables: CADD Files; Signed, sealed, and dated Level B SUE layouts. The facilities should be marked 
out and recorded on the map and included with plan documents. 

 
V.911C Various Coordination 
Engineer shall coordinate with the SUE Level B provider for the completion of the tasks. 
 

 



ID Task Name Duration Start Finish

1 HOLLAND AVENUE SIDEWALK 347 days Mon 7/18/22 Tue 11/14/23

2  DESIGN PHASE 241 days Mon 7/18/22 Mon 6/19/23

3 PCT2 Community Engagement 88 days Mon 7/18/22 Wed 11/16/22

4  CC Approval of Agreement 1 day Mon 7/18/22 Mon 7/18/22

5  Study Kickoff Meeting/Authorized 1 day Thu 7/21/22 Thu 7/21/22

6  Surveying 34 days Fri 7/22/22 Wed 9/7/22

7 Survey Approval 15 days Thu 9/8/22 Wed 9/28/22

8 Level B SUE 20 days Thu 7/21/22 Wed 8/17/22

9  Field Topo Verification 1 day Fri 9/9/22 Fri 9/9/22

10  Preliminary Utility Notification 1 day Mon 9/12/22 Mon 9/12/22

11  Schematic 20 days Thu 9/8/22 Wed 10/5/22

12 Schematic Review and Approval 10 days Thu 10/6/22 Wed 10/19/22

13  Sight Triangle Evaluation 10 days Thu 10/20/22 Wed 11/2/22

14  Sight Triangle Evaluation Review 15 days Thu 11/3/22 Wed 11/23/22

15  Schematic Meeting 1 day Thu 10/6/22 Thu 10/6/22

16  1st Submital 20 days Thu 10/20/22 Wed 11/16/22

17  1st Submittal Review by HCED 15 days Thu 11/17/22 Wed 12/7/22

18  Field Walk HCED/CPD 1 day Thu 12/8/22 Thu 12/8/22

19  Final Utility Notification 1 day Fri 12/9/22 Fri 12/9/22

20  Final Submittal 20 days Mon 12/12/22 Fri 1/6/23

21 Final Submittal Review by HCED 15 days Mon 1/9/23 Fri 1/27/23

22  TDLR Review 8 days Mon 1/30/23 Wed 2/8/23

23  TDLR Approval 1 day Thu 2/9/23 Thu 2/9/23

24  Permits Approval 10 days Mon 1/30/23 Fri 2/10/23

25  Design Complete 5 days Mon 2/13/23 Fri 2/17/23

26 City of Galeana Park Review 15 days Mon 2/20/23 Fri 3/10/23

27  UTILITIES 86 days Mon 2/20/23 Mon 6/19/23

28  Utility Relocation 86 days Mon 2/20/23 Mon 6/19/23

29  BID PHASE 93 days Fri 7/7/23 Tue 11/14/23

30  Advertise to Bid 59 days Fri 7/7/23 Wed 9/27/23

31  Attend Pre-Bid Meeting 1 day Thu 9/28/23 Thu 9/28/23

32  Prepare Clarifications & Addenda as 
Needed

20 days Fri 9/29/23 Thu 10/26/23

33  Bid Opening 1 day Fri 10/27/23 Fri 10/27/23

34  Evaluate Bids, and Provide Award 
Recommendation Letter

11 days Mon 10/30/23 Mon 11/13/23

35  CC Award 1 day Tue 11/14/23 Tue 11/14/23

36

37

38

39

40

41

5/1 5/29 6/26 7/24 8/21 9/18 10/16 11/13 12/11 1/8 2/5 3/5 4/2 4/30 5/28 6/25 7/23 8/20 9/17 10/15 11/12 12/10

May June July August September October November December January February March April May June July August September October November December January

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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Basic Services Scope Outline for Engineering Projects 
Revised January 12, 2022 

EXHIBIT D: ENGINEER TEAM ACKNOWLEDGMENTS 

 

1. The following is the group of providers selected to perform the obligations described in the 

Agreement. 

 

2. If any firm listed below actively holds certification in any of the following categories, that 

information shall be identified in the table under  “Special Designation” Box:   

▪ MWBE (Minority and Women Owned Business Enterprise) 

▪ HUB (Historically Underutilized Business) 

▪ DBE (Disadvantaged Business Enterprise) 

3. Also, all contract values must be identified in the table under “Contract Value”. 

 

 

Percent of contract in dollars allocated to (MWBE, HUB or DBE) Consultants__98.75__%.  

▪  The Engineer understands that it is solely responsible and liable to the County for the completion 
of all obligations under the Agreement.  

 
▪ If the contract value of the subconsultant fee(s) are modified from the original amount, it must be 

approved by the Engineering Department’s MWBE, HUB or DBE Compliance Officer. 

 

Responsibility Firm Special Designation Contract Value 

Prime AKV Consultants, 

LLC 

MWBE, HUB, DBE $147,536.17 

Surveying GeoSolutions MWBE $71,200.00 

Traffic 

Engineering 

Gunda Corporation MBE, HUB, DBE $26,900.00 

Other Cobb Fendley 

(SUE) 

 $1,850.00 

Other ADS  $1,245.00 

$151,628.52

$86,200.00

$26,900.00

$8,325.00

$1,245.00

   97



 

 

ORDER OF COMMISSIONERS COURT 
 

 The Commissioners Court of Harris County, Texas, met in regular session at its regular term at  

the Harris County Administration Building in the City of Houston, Texas, on __________________,  

with all members present except ___________________________________. 
 

A quorum was present.  Among other business, the following was transacted: 

 

ORDER AUTHORIZING 

AGREEMENT BETWEEN 

HARRIS COUNTY AND AKV CONSULTANTS, LLC 

FOR PROFESSIONAL ENGINEERING SERVICES 

 

 Commissioner ______________________ introduced an order and moved that Commissioners 

Court adopt the order.  Commissioner ________________________ seconded the motion for adoption of 

the order.  The motion, carrying with it the adoption of the order, prevailed by the following vote: 
 

    Yes No Abstain 

Judge Lina Hidalgo  [ ] [ ] [ ] 

Comm. Rodney Ellis  [ ] [ ] [ ] 

Comm. Adrian Garcia  [ ] [ ] [ ] 

Comm. Tom S. Ramsey, P.E. [ ] [ ] [ ] 

Comm. R. Jack Cagle  [ ] [ ] [ ] 
  

 The meeting chair announced that the motion had duly and lawfully carried, and this order was 

duly and lawfully adopted.  The order adopted follows: 

 

 IT IS ORDERED that: 

 

1. The Harris County Judge is authorized to execute the attached Agreement between 

Harris County and AKV Consultants, LLC for Professional Engineering 

Services.  The attached Agreement, including any addendums, may be executed 

with an electronic or facsimile signature. The Harris County Engineering 

Department is authorized to request the Harris County Purchasing Agent to expend 

up to $274,298.52 in consideration of the work, products, services, licenses and/or 

deliverables provided under this Agreement.    

 

2. The Harris County Engineering Department and all other Harris County officials 

and employees are authorized to do any and all things necessary or convenient to 

accomplish the purpose of this Order.   
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