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PROFESSIONAL SERVICES AGREEMENT
(Professional Engineering Services)

1. PARTIES

Parties. The Parties to this Professional Services Agreement (“Agreement”) are BGE, Inc. dba Brown &
Gay Engineers, Inc. (“Engineer”), and Harris County (“County”), on behalf of its Harris County
Engineering Department ("HCED"). County and Engineer each may also be referred to individually herein
as a “Party,” or collectively as the “Parties.”

2. PURPOSE

Project Description. County intends to provide Drainage improvements to Sierra Ranch and Stonefield
Terrace Section 3 Subdivisions located in Harris County Precinct 1 (“Project”). This Project is identified
as UPIN 19101MF12EO01.

Summary of Scope of Work. In addition to any applicable attachments to this Agreement describing the
Scope of Work, County desires that Engineer provide Professional Engineering Services in the study,
design, and bidding phases of the Project, as further described in Exhibit A attached.

Professional Engineering Services. The professional services to be performed under this Agreement are
within the scope of professional engineering, as defined by state law, and will be provided in connection
with the professional employment or practice of a person who is licensed or registered as a professional
engineer. The professional engineering services shall be performed in accordance with Tex. Occ. Code
Ann. §8 1001.001, et. seq, as amended.

Professional Services Procurement Act. The work to be performed under this Agreement cannot be
purchased on the basis of competitive bids since it is encompassed within Texas Government Code
§2254.002(2).

3. ENGINEER’S REPRESENTATIONS

Applicable Expertise. Engineer and the person executing this Agreement on behalf of Engineer certify and
represent that Engineer (including Engineer’s agents, employees, volunteers, and subcontractors, as
applicable) possesses the skills, qualifications, expertise, experience, education, knowledge, ability, and
financial resources to perform all services and/or deliverables contemplated in this Agreement without
significant disruption of those deliverables.

Permits and Licensing. Engineer represents that Engineer (including Engineer’s agents, employees,
volunteers, and subcontractors, as applicable) possesses all special certifications, licenses, inspections and
permits required by law to carry out the Scope of Work contemplated in this Agreement. Engineer’s agents,
employees, volunteers, and subcontractors, as applicable, shall maintain appropriate accreditation and
licensing, as required, through the State of Texas or other applicable licensing entities. Prior to the
performance of any services under this Agreement, Engineer shall, upon written (including electronic)
request, provide proof of valid licensure to HCED (including a listing of all licenses and expiration dates).

Authorized to Conduct Business. Engineer represents that Engineer is authorized to conduct the business
and carry out the Scope of Work contemplated in this Agreement. Prior to starting performance under this
Agreement, Engineer shall, upon written (including electronic) request, provide proof to HCED of the
authority to do business in this state or at the location specified in this Agreement.

Ability to Perform. HCED will award contracts only to the most highly qualified available responsible
provider/contractor possessing the ability to perform successfully under the terms, conditions, and budget
of a proposed procurement. Consideration will be given to such matters as provider integrity, compliance
with public policy, record of past performance, and financial and technical resources. Engineer represents
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that Engineer has the administrative, managerial, and financial capability to ensure proper planning,
management and completion of the Scope of Work described in this Agreement and further has the
administrative capacity and capabilities to carry out all duties and responsibilities under this Agreement.

Conflict of Interest Certification. Pursuant to Chapter 176 of the Texas Local Government Code, Engineer
certifies that Engineer has completed any required conflict of interest disclosures or questionnaires (see
www.ethics.state.tx.us). If this certification is materially incomplete or inaccurate, Engineer acknowledges
that County shall have the right to terminate this Agreement without prior notice.

Certificate of Interested Parties Form 1295. Engineer certifies that it has accurately completed and
submitted a notarized Certificate of Interested Parties Form 1295 (“Form 1295”) in accordance with Texas
Government Code §2252.908 and the rules adopted thereunder. Engineer acknowledges that it is
responsible for making any and all necessary updates and/or corrections to the applicable Form 1295 during
the term of this Agreement. Engineer must either (1) mail the completed Form 1295 to the Harris County
Engineering Department at 1111 Fannin, 11th Floor, Houston, TX 77002, Attn: Administrative Services or
(2) submit the form by email to HCEDAdminSvcs@hcpid.org.

Disbursements to Persons with Qutstanding Debt Prohibited. Engineer certifies, by execution of this
Agreement, that neither Engineer nor any of Engineer's principals owe any debts as defined in Local
Government Code Section 154.045 (including delinquent property taxes). Engineer understands that
certain disbursements are prohibited and that County may apply any funds due to Engineer under this
Agreement to any outstanding balance of certain debts pursuant to Section 154.045. If this certification is
inaccurate, County may also terminate this Agreement. In addition, Engineer hereby assigns any payments
under this Agreement to the Harris County Tax Assessor-Collector for the payment of any current or future
delinquent taxes.

Internet Access. Engineer shall maintain appropriate internet access, which will enable Engineer to access
any secure online invoicing, reporting, or other web-based system designed for more efficient
communication with HCED. As requested, Engineer shall submit required reports, invoices and related
documents through an applicable secure internet site in a manner required to protect any confidential
information submitted. Engineer shall review all instruction materials and/or attend all HCED provided
training that is necessary for Engineer to properly utilize applicable web-based information systems.

4. SPECIFIC SCOPE OF WORK/SERVICES AND/OR DELIVERABLES

Specific work, products, services, licenses and/or deliverables. Engineer shall provide the work, products,
services, licenses and/or deliverables required to be provided by Engineer and as set out in this Agreement
and in Attachment A and all other referenced attachments incorporated in this Agreement (altogether
referred to as the Scope of Work). The provisions in this Agreement labeled 'Scope of Services' or 'Scope
of Work' shall take precedence over anything conflicting in any attached Engineer proposal or
correspondence. Engineer shall submit any and all project-related documents and invoices through the
cloud-based project management software utilized by HCED for planning and management of all projects
using real-time project data.

Written Authorization. From time to time during the course of this Agreement, HCED may deliver to
Engineer written (including electronic) authorization (sometimes referred to as a notice-to-proceed, task-
order, work-order or job-order) for providing certain work, products, services, licenses and/or deliverables
contemplated in this Agreement, which Engineer shall then perform in accordance with this Agreement.
Engineer shall not begin or proceed to the next design phase of the Scope of Work until Engineer receives
from HCED a written (including electronic) authorization to proceed. County shall have no obligation to
pay for and Engineer shall have no obligation to provide any work, services, products, or deliverables not
rendered in accordance with a prior written authorization as described by this Section. Engineer shall
complete the services called for by the calendar days and by the deadlines specified in this Agreement,
including exhibits and written authorizations.
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5. ADDITIONAL AND SPECIAL REQUIREMENTS

Cooperation with Other Service Providers. County may engage the services of other service providers for
work related to the work, products, services, licenses and/or deliverables in this Agreement. Engineer shall
reasonably cooperate with such other service providers and will not commit or permit any act that may
interfere with the performance of work by any other service provider.

Non-Assignability. Unless otherwise authorized in this Agreement, neither party shall assign, in whole or
in part, any duty or obligation of performance under this Agreement without the express written permission
of the other party, except that the express written permission of HCED shall be considered the permission
of County. Such written permission will not be unreasonably withheld, unreasonably conditioned, or
unreasonably delayed. However, with notice to HCED, Engineer may assign this Agreement to any affiliate
of Engineer that controls, is controlled by, has resulted from a merger with, or is under common control
with, Engineer if the assignee is at least as capable and qualified to provide the deliverables contemplated
in this Agreement. This provision is not intended to restrict any assignment that is required by Section 9.406
of the Texas Business and Commerce Code.

Independent Contractor/Parties. County expects Engineer to meet the high standards set forth in this
Agreement and looks to Engineer for results only. Unless otherwise required by law or regulation, County
shall not direct the methods used to obtain those results, and Engineer shall perform the services as an
independent contractor under the sole supervision, management, direction, and control of Engineer. As an
independent contractor, Engineer will accept directions pertaining to the goals to be attained and the results
to be achieved, as applicable, pursuant to this Agreement, but Engineer shall be solely responsible for the
manner in which Engineer will perform the services under this Agreement. Any methods that might be
discussed in any training sessions given by HCED are not mandatory unless specifically required in writing
in this Agreement or by law. Engineer is not obligated to maintain any set, regular hours, nor to perform
any set number of hours of service in fulfilling the obligations under this Agreement, unless otherwise
specifically set out in this Agreement. This Agreement is not intended to create a joint enterprise, joint
venture, business partnership, agency, franchise, or employment relationship, under Texas law. The
personnel and staff of Engineer are independent contractors or employees of Engineer and shall not for any
purposes be considered employees or agents of County. Engineer assumes full responsibility for the actions
of any employees and agents while performing any services incident to this Agreement, and Engineer shall
remain solely responsible for the supervision, daily direction, control and payment, if any, of salaries
(including withholding of income and social security taxes), workers’ compensation or disability benefits
and like requirements and obligations.

Employee Retention. Engineer agrees to maintain the organizational and administrative capacity and
capabilities to carry out all duties and responsibilities under this Agreement. The personnel Engineer
assigns to perform the duties and responsibilities under this Agreement will be properly trained and
qualified for the functions they are to perform. If specific qualifications are set forth in job descriptions
required by the funding entity and/or in this Agreement, unless a written waiver is granted, Engineer shall
only assign personnel with the required qualifications to fulfill those functions. Notwithstanding transfer
or turnover of personnel, Engineer remains obligated to perform all duties and responsibilities under this
Agreement without degradation and in accordance with the terms of this Agreement.

Significant Organizational Change Notification. Engineer shall notify County immediately and in advance
of any significant organizational change that could affect Engineer's ability to carry out all duties and
responsibilities under this Agreement, including any change of Engineer's name or identity, ownership or
control, or payee identification number. Engineer shall also provide written notice to County within 10
working days of the change. Engineer shall provide ownership information to County immediately upon
any such change.

Adverse Actions Reporting. Engineer shall inform HCED, in writing, of any concluded investigation of
Engineer (including Engineer’s agents, employees, volunteers, and subcontractors, as applicable, providing
work, products, services, licenses and/or deliverables under this Agreement) that is conducted by or on
behalf of a government entity or other licensing or accreditation entity (including any state board of
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examiners) and whose outcome included public censure or other public sanction (or any pending
investigations, administrative actions, or lawsuits, that relate to the work under this Agreement or that could
adversely affect any performance or obligation in this Agreement). If at any time a license of Engineer’s
agents, employees, volunteers, and subcontractors, as applicable, providing work, products, services,
licenses and/or deliverables under this Agreement required to be maintained to fulfill the Commitments in
this Agreement is suspended, revoked or is determined to be out of compliance in Texas or any other state,
this Agreement may be terminated immediately without prior notice, at the option of HCED, effective the
date of the suspension, revocation or non-compliance. Engineer is not entitled to receive payment for
services that were performed by Engineer while the required license was suspended or revoked. Engineer
agrees to immediately inform HCED, in writing, of any adverse professional review action that is taken by
a professional association or society and that is based on the professional competence or professional
conduct of Engineer’s agents, employees, volunteers, and subcontractors, as applicable, providing work,
products, services, licenses and/or deliverables under this Agreement. County may, at its sole option,
terminate this Agreement, upon notice of such adverse professional review action.

Subcontracts. Unless otherwise explicitly set out in this Agreement, Engineer shall not enter into any
subcontract for the work, products, services, licenses and/or deliverables under this Agreement unless, prior
to any written authorization to proceed with work done in part by the subcontractor, Engineer has provided
to HCED the qualifications of the subcontractor to perform and meet the standards of this Agreement.
Engineer shall comply with all Texas Administrative Code and Texas professional licensing agency
requirements for choosing any professionally-licensed subcontractor.

Professional Standards. Where specifically-applicable standards are not explicitly set forth in this
Agreement, as someone with expertise in the field, Engineer must provide the work, products, services,
licenses and/or deliverables in accordance with generally-accepted standards applicable to Engineer’s
profession or industry. Engineer and County agree and acknowledge that County is entering into this
Agreement in reliance on the Engineer's competence and qualifications, as those were presented to County
by Engineer with respect to professional services. Engineer shall at all times utilize the skill and attention
to fully, timely, and properly render professional services for the development of The Project to final
completion as set out in, or reasonably inferred from, the Scope of Work/Services. This shall be done in a
manner utilizing the degree of care ordinarily used by licensed professionals performing similar services
on projects of a similar nature and scope within the State of Texas. A professional engineer assigned by
Engineer to manage the Scope of Work who is licensed to practice in the State of Texas shall be present
and represent Engineer at meetings of any official nature concerning The Project, including, but not limited
to, scope meetings, status meetings, pre-bid meetings, any pre-construction meetings and any construction
meetings (for construction-related projects) with County staff and/or contractors, unless otherwise set forth
in the Scope of Work or approved in writing by HCED.

County Procedures. To effectively perform the services stated above, Engineer must become familiar with
various procedures, policies, data collection systems, and other information of County. Engineer shall
adhere to all applicable County engineering guidelines, standards, and design criteria (see
http://www.eng.hctx.net). HCED will assist Engineer in obtaining the information. Unless otherwise
required by law, Engineer agrees to keep any sensitive information confidential and not disclose it to outside
parties without first obtaining County’s written authorization.

Ownership of Work Product. For the purposes of assigning ownership of Engineer work product, the work
performed will be deemed, to the extent authorized by law, to have been done on a works-made-for-hire
basis, as that term is understood in copyright law. In the event and to the extent that such works are
determined not to constitute works-made-for-hire, Engineer hereby irrevocably assigns and transfers to
County all right, title, and interest in such works, including, but not limited to, copyrights. County shall be
the absolute and unqualified owner of all completed or partially-completed Engineer work product prepared
pursuant to this Professional Services Agreementand shall have the same force and effect as if prepared by
County, including mylar reproducibles, drawings, preliminary layouts, electronic documents and drawings,
record drawings, sketches, plans, cost estimates, inventions, designs, computer input/output information,
computer applications, software, firmware, computations, and other documents (including the original
electronic file format). Engineer may retain one set of reproducible copies for Engineer's sole use in
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preparation of studies or reports for County only. Engineer is expressly prohibited from selling, licensing
or donating such documents, or using such documents in the preparation of other work for any other client,
without the prior express written permission of HCED. Engineer warrants that Engineer's work product
will not in any way constitute an infringement or other violation of any copyright, trade secret, trademark,
patent, invention, proprietary information, non-disclosure, or any other right of any third party, and
Engineer will defend any claim, suit, or proceeding brought against County on the issue of infringement of
any copyright by virtue of anything supplied by Engineer to HCED under this Agreement.

Trade Secrets. In connection with the work, products, services, licenses, Scope of Work, and/or
deliverables provided under this Agreement, HCED may disclose to Engineer certain documents, data,
and/or other information that is proprietary, confidential, or a trade secret (Trade Secrets). Engineer must
not divulge or otherwise make unauthorized use of Trade Secrets or other protected information,
procedures, or policies of HCED, any former employee, contractor, client, customer, or consultant, in the
exercise of duties under this Agreement. Except to the extent authorized by a third party, neither Party shall
copy, recreate, or use any proprietary information of a third party in the performance of services under this
Agreement.

Nondisclosure and Confidentiality of Information. To the extent permitted by law, Engineer must keep
confidential the contents of all discussions with local, state, and federal officials, as well as the contents of
all local, state, and federal records and all other information obtained during performance under this
Agreement. To fulfill Engineer’s obligations under this Agreement, Engineer may be provided access to
information, systems, operations, or procedures that are security sensitive or have been identified as
confidential. This confidential information may include information from one of the government entity
funding sources, such as a Texas or federal agency. Engineer and the person executing this Agreement on
behalf of Engineer acknowledge that (a) access to this information (whether electronic, written or oral,
formal or informal) is provided solely to Engineer for the purpose of discharging the duties in this
Agreement, (b) premature or unauthorized disclosure of this information can irreparably harm the interests
of County and may constitute a violation of state and/or federal law, and (c) the information may represent
confidential or proprietary information, the release of which may be restricted or prohibited by law.
Therefore, Engineer must (1) not access any information without express written authorization of HCED;
(2) not copy, recreate, or use any information or document obtained in connection with this Agreement
other than for the performance of this Agreement; (3) to the extent permitted by law, keep confidential the
contents of all discussions with county, state, and federal officials, as well as the contents of all county,
state, and federal records and all other information obtained during performance under this Agreement,
unless authorized in writing by appropriate HCED officials; (4) not, except to the extent required by law,
or necessary for the performance of this Agreement, release, disclose, reveal, communicate, impart or
divulge any information or any summary or synopsis of the information in any manner or any form
whatsoever to outside parties without the express written consent of HCED; (5) take all steps necessary to
protect confidential information from disclosure to third parties and have a system in effect that must
include a method to ensure the confidentiality of records and other information relating to any person
according to applicable federal and state law, rules and regulations; (6) not reproduce, copy, or disseminate
such confidential information, except to those who need to know such information and are obligated to
maintain its confidentiality, including Engineer’s partners, principals, representatives or employees as
necessary to fulfill obligations under this Agreement; (7) notify HCED immediately of all requests for
confidential information; and (8) immediately report to HCED all unauthorized disclosures or uses of
confidential information.

Public Comment and Public Information Act. To the extent permitted by law, all contact with the news
media, citizens of County, the State of Texas or other governmental agencies concerning The Project will
be the responsibility of HCED. In the event Engineer is subject to the Texas Public Information Act, upon
receipt of a written request for any information by Engineer developed in the performance of services under
this Agreement, Engineer shall provide written notice to HCED of the request along with a copy of the
request, and give HCED the opportunity to respond to the request prior to any release by Engineer. Unless
required by law, under no circumstances shall Engineer release any material or information developed in
the performance of services under this Agreement without the express prior written permission of HCED.
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Applicable Laws. Engineer shall comply (and assure compliance by Engineer’s agents, employees,
volunteers, and subcontractors, as applicable, providing work, products, services, licenses and/or
deliverables under this Agreement) with all applicable state, federal, and local laws, ordinances, regulations,
executive orders, rules, directives, standards, guidelines, and instructions relating to the work to be
performed. Engineer shall immediately bring to County’s attention any conflicts between any applicable
state, federal, and local laws, ordinances, regulations, executive orders, rules, directives, standards,
guidelines, and instructions relating to the work to be performed. If laws or regulations change and affect
any provision of this Agreement, this Agreement shall be deemed amended to conform to those changes in
the laws or regulations on the date such laws or regulations become effective. If any such changes (that
occur after the effective date of this Agreement and that Engineer should not reasonably have anticipated)
require significant changes or additions to the Scope of Work that were not contemplated by the Parties,
the Parties shall negotiate in good faith for the purpose of creating reasonable and equitable written
modifications to this Agreement.

Records Retention and Management. Engineer shall maintain complete, accurate, and readily accessible
records that are necessary to document and support the fulfililment of the obligations in this Agreement,
including performance, design, underlying calculations, and financial records, as well as a copy of this
Agreement. Engineer shall maintain and make available for inspection the Records for a minimum of four
(4) years following either the end of the federal fiscal year in which any obligations were performed under
this Agreement or the termination date of this Agreement, whichever is longer (or longer if necessary to
resolve any litigation, claims, financial management review, or audit findings).

Authority of Harris County Engineer. The Harris County Engineer ("County Engineer™) shall decide any
and all questions that may arise as to the interpretation of this Agreement and all questions as to the
acceptable fulfillment of this Agreement by Engineer. It is mutually agreed by both Parties that the County
Engineer shall act as referee between the Parties in all questions arising under the terms of this Agreement
and that the decisions of the County Engineer shall be final and binding alike on all Parties. If agreed to in
writing by Engineer and the County Engineer (or designee), Engineer and the County Engineer may make
adjustments to the Scope of Work that do not destroy the purposes of this Agreement. In making the
aforementioned adjustments to the Scope of Work, Engineer and the County Engineer may adjust any
corresponding firm fixed or maximum prices that neither increase the maximum amount of funds that
Commissioners Court has authorized to be encumbered nor destroy the purposes of this Agreement. Any
of the aforementioned adjustments to the Scope of Work and/or corresponding adjustments to any firm
fixed or maximum prices (collectively, “Adjustments”) may be reflected by a written Special Amendment
to the Scope of Work in this Agreement (“Special Amendment”). Nothing contained in this section shall
be construed to authorize the County Engineer to alter, vary, or amend any of the terms or provisions of
this Agreement, other than the aforementioned Adjustments. The County Engineer is authorized on behalf
of the County to make Adjustments (as defined herein) and execute a corresponding Special Amendment
without further action by Commissioners Court. The Harris County Auditor ("County Auditor") is
authorized, without further action by Commissioners Court, to certify additional funding for any
Adjustments upon execution of a Special Amendment by the County Engineer.

Foreign Terrorists Organizations. In accordance with Tex. Gov’t Code Ann. Chapter 2252 Subchapter F,
Engineer warrants and represents that, at the time of execution of this Agreement and for the duration of
the Term of this Agreement and any Renewal Terms, Engineer does not appear on the Texas State
Comptroller’s list of companies known to have contracts with or provide supplies or services to a foreign
terrorist organization.

Anti-Boycott. In accordance with Tex. Gov’t Code Ann. § 2270.002, Engineer warrants and represents that
it does not boycott Israel and agrees that it will not boycott Israel during the term of this contract.

6. INSURANCE

Coverage and Limits. During the Term of this Agreement and any extensions thereto, Engineer at its sole
cost and expense shall provide insurance of such type and with such terms and limits as may be reasonably
associated with this Agreement. As a minimum, Engineer shall provide and maintain the following
coverage and limits:
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(b)

(©)

(d)

(e)

()

Workers Compensation, as required by the laws of Texas, and Employers’ Liability, as well as
All States, United States Longshore & Harbor Workers Compensation Act and other
endorsements, if applicable to the Project, and in accordance with state law.

Emplovers’ Liability

(i) Each Accident $1,000,000
(i) Disease — Each Employee $1,000,000
(iii)  Policy Limit $1,000,000

Commercial General Liability, including but not limited to, the coverage indicated below. This
policy will provide coverage for personal and bodily injury, including death, and for property
damage, and include an endorsement for contractual liability. Coverage shall not exclude or
limit the Products/Completed Operations, Contractual Liability, or Cross Liability. Where
exposure exists, County may require coverage for watercraft, blasting, collapse, explosions,
blowout, cratering, underground damage, pollution, and other coverage. County shall be named
Additional Insured on primary/non-contributory basis.

(i) Each Occurrence $1,000,000
(i) Personal and Advertising Injury $1,000,000
(iii) Products/Completed Operations $1,000,000
(iv) General Aggregate (per project) $1,000,000

Professional Liability/Errors and Omissions, in an amount not less than One Million Dollars
($1,000,000) per claim and in the aggregate.

Umbrella/Excess Liability in an amount not less than One Million Dollars ($1,000,000) per
occurrence and in the aggregate. County shall be named Additional Insured on primary/non-
contributory basis.

Automobile Liability insurance to include Engineer’s liability for death, bodily injury, and
property damage resulting from Engineer’s activities covering use of owned, hired, and non-
owned vehicles, with combined single limit of not less than One Million Dollars ($1,000,000)
for each accident. County shall be named Additional Insured on primary/non-contributory
basis.

Any other coverage required of Engineer pursuant to statute.

Delivery of Policies. Immediately upon execution of this Agreement and before any Services are

commenced by Engineer, Engineer shall provide County evidence of all of the above coverage on forms
and with insurers acceptable to County. Engineer must maintain a valid Certificate of Insurance as described
herein on file with County at all times during the term of this Agreement. Engineer must either (1) mail the
Certificate of Insurance to the Harris County Engineering Department at 1111 Fannin, 11th Floor, Houston,
TX 77002, Attn: Administrative Services or (2) submit it by email to HCEDAdminSvcs@hcpid.org.

6.2.1

6.2.2

Issuers of Policies. Coverage shall be issued by company(s) licensed by the Texas Department of

Insurance to do business in Texas, unless said coverage is not available or economically feasible
except through an excess or surplus lines company, in which case the company(s) should be
registered to do business in Texas. Companies shall have an A.M. Best rating of at least A-VII.

Certificates of Insurance. Engineer shall provide unaltered Certificates of Insurance which evidence

the required coverage and endorsements and satisfy the following requirements:

(a)

(b)

(©)

Be less than 12 months old;

Include all pertinent identification information for the Insurer, including the company
name and address, policy number, NAIC number or AMB number, and an authorized
signature;

Include the Project name and reference numbers and indicates the name and address of
the Project Manager in the Certificate Holder Box; and
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(d) Be appropriately marked to accurately identify:
() All coverage and limits of the policy;
(ii) Effective and expiration dates;
(iii))  Waivers of subrogation, endorsement of primary insurance and additional insured
language, as described herein.

6.2.3 Certified Copies of Policies and Endorsements. Upon request, Engineer shall furnish certified
copies of insurance policies and endorsements to County.

6.2.4 Renewal Certificates. Renewal certificates are due to County at least thirty (30) days prior to the
expiration of the current policies.

6.2.5 Subcontractors. If any part of the Agreement is sublet, insurance shall be provided by or on behalf
of any subcontractor, and shall be sufficient to cover their portion of the Agreement. Engineer shall
furnish evidence of such insurance to County as well.

Additional Insured. Engineer shall include County and its respective officers, directors, agents, and
employees as an Additional Insured on the Commercial General Liability, Automobile Liability, and
Umbrella/Excess Liability insurance certificates. Engineer’s coverage shall be primary insurance to any
similar insurance maintained by County and must contain an endorsement stating such. Coverage to County
as an Additional Insured on any of Engineer’s insurance coverage shall not be subject to any deductible.

Deductibles. Engineer shall be responsible for and pay any claims or losses to the extent of any deductible
amounts applicable under all such policies and waives any claim it may have for the same against County,
its officers, directors, agents, or employees.

Claims-made Policies. All insurance policies written on a claims-made basis, including Professional
Liability/Errors and Omissions, shall be maintained for a minimum of two (2) years following completion
of all services under this Agreement (“Extended Reporting Period”). Engineer shall obtain or maintain full
prior acts coverage at least to the effective date of this Agreement in the event of a carrier or policy change.

Waiver of Subrogation. Engineer waives any claim or right of subrogation to recover against County, its
officers, directors, agents, and employees (“Waiver of Subrogation”). Each policy required under this
Agreement must contain a Waiver of Subrogation endorsement.

Notice of Cancellation, Non-Renewal, or Material Change. Engineer shall provide County with thirty (30)
days’ minimum written notification in the event of cancellation, non-renewal, or material change to any or
all of the required coverage.

Remedies for Noncompliance. Failure to comply with any part of this Section is a material breach of this
Agreement. Engineer could immediately, and without notice, have all compensation withheld or suspended,
be suspended from providing further Services, or be terminated from this Agreement for any lapse in
coverage or material change in coverage which causes Engineer to be in noncompliance with the
requirements of this Section.

. FUNDING, COMPENSATION AND/OR BASIS FOR PAYMENT, METHOD, AND LIMITATIONS

Payments/Compensation. For and in consideration of the work, products, services, licenses or deliverables
provided under this Agreement and during the term of this Agreement, subject to the limitations in this
Agreement, County shall pay Engineer in accordance with the fee schedule and rates specified in this
Agreement, including in the Attachments up to the total maximum amount specifically appropriated,
encumbered, and then certified as available by the County Auditor.

Funding and Appropriations Limit. County shall have no obligation to pay for and Engineer shall have no
obligation to provide any work, products, services, licenses and/or deliverables until sufficient funds are
certified by the County Auditor. County intends to initially appropriate, encumber, and certify as available
by the County Auditor the total maximum sum of THREE HUNDRED SEVENTEEN THOUSAND

8
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NINE HUNDRED NINETY-EIGHT AND NO/100 DOLLARS ($317,998.00) to pay and discharge any
and all liabilities that County may incur arising out of this Agreement. Any other provision
notwithstanding, County shall never be liable to pay Engineer any greater amount under this Agreement
than is specifically appropriated, encumbered, and then certified as available by the County Auditor.

Auditor's Certification of Funds. The issuance of a purchase order pursuant to this Agreement represents
certification by the Harris County Auditor that funds, in the amount of the purchase order total, are available
to satisfy all financial obligations of Harris County hereunder.

Funding Out/Non-Appropriation. It is further understood that pursuant to Local Government Code Chapter
111, when and if the work, products, services, licenses and/or deliverables and charges provided for herein
are equal to or exceed the amounts certified available, Engineer is authorized to terminate some or all of
Engineer’s work, products, services, licenses and/or deliverables under this Agreement unless the County
Auditor certifies that additional funds are available, in which event Engineer agrees to continue to provide
the products, services and/or deliverables to the extent funds are available. When all the funds certified by
the County Auditor, together with any additional funds thereafter certified, are expended, County will have
no further liability, and the sole and exclusive remedy of Engineer will be to immediately terminate this
Agreement unless the County Auditor certifies additional funds.

Billing Statements/Invoices. Unless otherwise indicated in this Agreement, no later than the 10th day after
the end of each calendar month within the term of this Agreement, Engineer shall submit to HCED a billing
statement or invoice for all unpaid products, services and/or deliverables, along with any applicable rates,
including the applicable firm fixed price and any applicable percentage completed for specific
tasks/deliverables as specified in this Agreement. The data in the billing statement or invoice must be in a
format designated by HCED and the County Auditor, and must include any purchase order number. An
authorized agent of Engineer must certify and swear under penalty of perjury that the work was performed,
the work was properly authorized in writing by HCED, and all information contained in the statement or
invoice is true and correct. All products, services and/or deliverables billed must be rendered during this
Agreement term. Engineer shall submit to HCED billing statements or invoices limited to work done and
products, services and/or deliverables provided pursuant to this Agreement, and Engineer shall not include
in such billing statements or invoices any work, products, services, licenses and/or deliverables provided,
required to be performed, or billed under or pursuant to any other agreements with County. HCED will
review each statement or invoice and approve it with any modifications HCED deems appropriate after
mutual consultation and agreement with Engineer. HCED will then forward the approved statement or
invoice to the County Auditor for payment. County will pay Engineer the proper amounts due and owing
under this Agreement within thirty (30) calendar days of receipt of the approved statement or invoice to
extent allowed by law. Each statement or invoice must include a monthly inventory of work, products,
services, licenses and/or deliverables provided during the billing period and any other details HCED
reasonably requests for verification purposes, which might include:

€)) The date(s) work, products, services, licenses and/or deliverables were provided,;

(b) Meetings and lists of attendees, if applicable;

(©) Detailed description of the work, products, services, licenses and/or deliverables provided;

(d) The total amount billed, and any other details of the work, hours, or services as may be
requested by the County Auditor;

(e) If applicable, the case number for which services were performed,;

Overpayments. Within 10 calendar days after request by HCED, Engineer must reimburse to County all
funds paid by County to Engineer that any funding entity or auditor determines have been improperly paid
to, or expended by, Engineer. County may withhold, suspend, or reduce any and all payments due to
Engineer until any overpayments are reimbursed.

Costs of Substitute Services. If Engineer fails to perform any of its obligations under the Agreement and
County procures substitute services upon such terms as are appropriate, County shall deduct the reasonable
costs for such services from any payments owed to Engineer under this or other agreements. Engineer must
reimburse to County, within thirty (30) calendar days after request by County, any additional costs of such
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9.3

substitute services beyond what has already been deducted by County. County may also withhold, suspend,
or reduce payments due to Engineer until the costs of such substitute services are reimbursed to County by
Engineer. This provision is not intended to waive or preclude any other remedies the parties may otherwise
have in law, equity, or elsewhere in this Agreement and is in addition to and not in lieu of any other
remedies.

Billing Audits. County and its designee shall have the right to examine and audit all of Engineer’s
billings/invoices and all of Engineer’s backup and support data for billings/invoices for this Agreement.
Upon HCED’s request, Engineer agrees to make such data and supporting documentation available to the
County Auditor or designee in Harris County, Texas. Engineer shall maintain complete and accurate
records necessary to fulfill any obligations in this Agreement, including a copy of this Agreement, including
detailed time records identifying each person performing services that were billed on an hourly basis, the
corresponding dates of the services, the applicable firm fixed price and the percentage completed for
specific tasks as specified in this Agreement, any applicable hourly or cost-plus rates, the total amount
billed for each person as applicable, and the total amount billed for all persons as applicable. Engineer shall
maintain and make available for inspection (electronically or in Harris County during regular business
hours) the Records for a minimum of four (4) years following either the end of the federal fiscal year in
which any obligations were performed under this Agreement or the termination date of this Agreement (or
longer if necessary to resolve any litigation, claims, financial management review, or audit findings). All
payments made by County are subject to re-evaluation and refund or withholding of future payments
conditioned on the results of the audit.

County Auditor to Make Final Decision. The decision of the County Auditor as to the amount owed shall
be final if there is any dispute between County and Engineer as to the amount owed to Engineer for any
monthly statement or invoice submitted by Engineer. County agrees to notify Engineer of any questionable
item and is authorized to withhold payment until all questions are resolved either by final audit or by
agreement of the Parties.

8. TERM OF THE AGREEMENT

Time Period. The time period for performance ("Term") of this Agreement shall begin May 10, 2022 and
end on the later date of (a) Project completion or (b) May 9, 2023.

9. TERMINATION PROVISIONS
Determination of Material and Non-Material Breaches. The County Engineer shall determine whether a

breach of this Agreement by either Party is material or non-material. The County Engineer’s determination
shall be final and binding alike on all Parties.

Non-Material Breaches. If either Party refuses or fails to perform any of its non-material obligations in this
Agreement, the other Party may give written notice of the failure. If the breaching Party fails or refuses to
cure the failure of any non-material obligation in the notice within ten (10) calendar days after notice is
given, the other Party may terminate this Agreement immediately. HCED is authorized to give notice for
County.

Material Breaches.

9.3.1 Suspension. HCED may suspend this Agreement immediately for any material breach by giving a
notice of suspension. As soon as the notice of suspension is received, Engineer shall discontinue
all services in connection with the performance of this Agreement. HCED is authorized to suspend
on behalf of County.

9.3.2 Termination. The County may terminate this Agreement for a material breach at any time by notice
in writing to the Engineer.

10
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No Waiver of Remedies. The provisions in this Section are not intended to waive or preclude any other
remedies the parties may otherwise have in law, equity, or elsewhere in this Agreement. The right to
terminate for a material and non-material breach is in addition to and not in lieu of any other remedies.

Termination Statement. As soon as practicable after receiving notice of termination, Engineer must submit
a statement or invoice to HCED that complies with the requirements in this Agreement. This statement or
invoice must show in detail the unbilled/uninvoiced services performed for County under this Agreement
to the date of termination. If the payments were to be made in lump sums and services were rendered after
the last lump sum payment, the statement or invoice shall reflect the prorated amount due.

Return of Documents after Termination. If permitted by law and any established ethical requirements
applicable to specific professionals, Engineer shall promptly deliver to HCED all completed or partially
completed work product, designs, data, information, and documents prepared under this Agreement on
behalf of County. Within 2 business days after the effective date of termination, Engineer shall return to
HCED all records, files, documents, notes and other items in Engineer’s possession, if any, relating to any
assignments or work that Engineer has undertaken or been given under this Agreement, if permitted by law
and any established ethical requirements applicable to specific professionals. Engineer shall deliver to
HCED all completed or partially-completed designs, drawings and specifications prepared under this
Agreement, including the original electronic file format. Nothing in this section is intended to require
Engineer to surrender Engineer’s own records to HCED after termination.

Agreement Transition. In the event the Agreement ends by either expiration or termination, Engineer shall,
at the request of the County, assist in the transition until such time that a replacement engineer can be
named. Engineer acknowledges its responsibility to cooperate fully with the replacement engineer and the
County to ensure a smooth and timely transition to the replacement engineer. Such transitional period shall
not extend more than ninety (90) days beyond the expiration/termination date of the Agreement, or any
extension thereof. During any transition period, all other terms and conditions of the Agreement shall
remain in full force and effect as originally written.

10. INDEMNIFICATION

No Waiver of Governmental Immunity. County does not waive any immunity or defense on behalf of itself,
its employees or agents as a result of the execution of this Agreement.

General Indemnity. To the extent allowed by law, Engineer agrees to indemnify and hold harmless County,
HCED, their officers, employees, and agents from liability, losses, expenses, demands, reasonable
attorneys' fees, and claims for bodily injury (including death) and property damage to the extent caused by
the negligence, intentional tort, intellectual property infringement of Engineer (including Engineer’s agents,
employees, volunteers, and subcontractors/consultants under contract, or any other entity over which
Engineer exercises control, in the performance of the services defined in this Agreement). Engineer shall
also save County harmless from and against any and all expenses, including reasonable attorneys' fees that
might be incurred by the County, in litigation or otherwise resisting such claims or liabilities.

11. MISCELLANEOUS
Notices. Any notice required to be given under this Agreement (“Notice™) may be given by hand delivery

or certified United States Mail, postage prepaid, return receipt requested, addressed to the Parties at the
following:
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11.3

114

115

11.6

11.7

11.8

11.9

ENGINEER: Todd Calvin, P.E.
Principal, Managing Director, Public Works
BGE, Inc. dba Brown & Gay Engineers, Inc.
10777 Westheimer Road, Suite 400
Houston, TX 77042-3475
Email: tcalvin@bgeinc.com

COUNTY: Dr. Milton Rahman, PhD, P.E., PMP, CFM, ENV SP
Executive Director & County Engineer
Harris County Engineering Department
1111 Fannin Street, Floor 11
Houston, TX 77002
Email: Agreementinfo@hcpid.org

All other communications may be sent by electronic means or in the same manner as Notices described
herein.

Receipt of Notice. Notice shall be considered given and complete upon successful electronic transmission
or upon deposit in the United States Mail.

Change of Address. Each Party shall have the right to change its respective address by giving at least ten
(10) days’ written notice of such change to the other Party.

Force Majeure. Neither Party will be liable for any failure or delay in performing its obligations under this
Agreement if such failure or delay is due to any cause beyond the reasonable control of such Party if such
cause is generally recognized under Texas law as constituting impossible conditions. The existence of such
causes of delay or failure will extend the period of performance in the exercise of reasonable diligence until
after the causes of delay or failure have been removed. Each Party must inform the other in writing with
proof of receipt within 10 business days of the existence of such Force Majeure event or otherwise waive
this right as a defense.

E-Mail Addresses. Engineer affirmatively consents to the disclosure of e-mail addresses that are provided
to County or HCED. This consent is intended to comply with the requirements of the Texas Public
Information Act, Texas Government Code § 552.137, and shall survive termination of this Agreement. This
consent shall apply to e-mail addresses provided by Engineer and any agents acting on Engineer’s behalf
and shall apply to any e-mail address provided in any form for any reason, whether related to this Agreement
or otherwise.

Entire Agreement (Merger). This Agreement contains the entire agreement and understanding between the
parties relating to the rights granted to and the obligations of the parties. All prior negotiations, discussions,
correspondence and previous understandings are superseded by this Agreement. Any oral representation or
modification concerning this Agreement shall be of no force or effect.

No Oral Modifications. Unless otherwise explicitly stated in this Agreement, this Agreement cannot be
changed except by a written subsequent modification authorized by all parties.

Inducements. In making the award of this contract, County relied on Engineer’s assurances and
representations made in this Agreement. Any false assurances and representations by Engineer shall be
immediate grounds for termination of this Agreement without prior notice at the option of County.

Contract Construction. The titles assigned to the various Articles of this Agreement are for convenience.
Titles shall not be considered restrictive of the subject matter of any Article or other part of this Agreement.
Likewise, the provisions of purpose in this Agreement are intended to be a general introduction and are not
intended to expand the scope of the Parties' obligations or alter the plain meaning of the terms and conditions
in this Agreement.

12
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11.12

11.13

11.14

11.15

11.16

11.17

11.18

11.19

11.20

11.21

Ambiguities. Ambiguities, if any, shall not be interpreted against the drafter of this Agreement.

No Waiver of Default. Any waiver by either Party of one or more defaults on the part of the other Party in
the performance of obligations under this Agreement is not a waiver of any subsequent defaults.

Remedies Cumulative. Unless otherwise specified elsewhere in this Agreement, the rights and remedies of
County are not exclusive, but are cumulative of all rights and remedies that exist now or in the future.

No Third Party Beneficiaries. Unless explicitly provided in this Agreement, there is no intent by either
Party to create or establish third party beneficiary status or rights in any third party, and no such third party
shall have any right to enforce any right or enjoy any benefit created or established under this Agreement.

Non-Exclusivity. Unless explicitly provided in this Agreement, nothing shall prevent either Party from
contracting with other parties for the provision of the same or similar services or deliverables that are
contemplated by this Agreement.

Limited Personal Liability. Nothing in this Agreement shall be construed as creating any personal liability
on the part of any officer, director, employee, or agent of County.

Dispute Resolution Process. The Parties will meet and confer in good faith to work together to resolve
problems or disputes that may arise. In the event a dispute arises between the parties involving the
provisions or interpretation of any term or condition of the Agreement, and if both parties desire to attempt
to resolve the dispute prior to termination or expiration of the Agreement, or withholding payments, then
the parties may refer the issue to a mutually-agreeable dispute resolution process.

Survivability Clause. Any provision, section, subsection, paragraph, sentence, clause or phrase of this
Agreement that, by its plain meaning, is intended to survive the expiration or earlier termination of this
Agreement, including indemnification provisions, shall survive such expiration or earlier termination. If
an ambiguity exists as to survival, the provision shall be deemed to survive.

Savings/Severability Clause. If any provision, section, subsection, paragraph, sentence, clause or phrase of
this Agreement, or the application of same to any person or set of circumstances, is held to be invalid, void,
or unenforceable by a court of competent jurisdiction, that part of this Agreement shall be reformed, if
reasonably possible, to comply with the applicable provisions of law. In any event, the remaining
provisions the same shall continue in full force and effect, provided that the unenforceable or invalid
provision is not material to the overall purpose and operation of this Agreement. If necessary in order to
make this Agreement valid and enforceable, the Parties shall meet to confer upon an amendment or
modification.

Time is of the Essence. Time is of the essence with respect to Engineer’s performance under this
Agreement, and Engineer shall perform all services diligently until completed.

Choice of Law. This Agreement shall be construed according to the laws of the State of Texas without
giving effect to its conflict of laws provisions. Venue lies only in Harris County as per Texas Civil Practice
and Remedies Code Sec. 15.015, and any alternative dispute resolution, suit, action, claim, or proceeding
with respect to or arising out of this Agreement must be brought solely in the courts or locations that are
situated in the State of Texas, County of Harris. Both parties irrevocably waive any claim that any
proceeding brought in Harris County has been brought in an inconvenient forum.

Exhibit List. The following attachments are a part of this Agreement:
Exhibit A. Scope of Services
Exhibit B. Schedule

Exhibit C. Compensation for Professional Services
Exhibit D. Engineer Team Acknowledgments
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11.22  Tax Exemption. Pursuant to Texas Tax Code §151.309, as a political subdivision, County claims exemption

11.23

11.24

from sales and use taxes and will provide exemption certificates upon written request. County shall not be
liable to reimburse or pay any personal property taxes, charges, or fees assessed against Engineer.

Electronic or Facsimile Signatures and Duplicate Originals. Pursuant to the requirements of the Uniform

Electronic Transactions Act in Chapter 322 of the Texas Business and Commerce Code and the Federal
Electronic Signatures in Global and National Commerce Act (beginning at 15 U.S.C. Section 7001), the
Parties have agreed that the transactions under this Agreement may be conducted by electronic means.
Pursuant to these statutes, this Agreement may not be denied legal effect or enforceability solely because it
is in electronic form or because it contains an electronic signature. This Agreement may be executed in
duplicate counterparts and with electronic or facsimile signatures with the same effect as if the signatures
were on the same document. Each multiple original of this document shall be deemed an original, but all
multiple copies together shall constitute one and the same instrument.

Signatory Authorized to Execute Agreement. The person executing this Agreement on behalf of each Party
represents that he or she is duly authorized by the policy of the Party’s governing body to legally obligate
and execute this Agreement on behalf of the Party.

HARRIS COUNTY BGE, INC. DBA BROWN & GAY ENGINEERS, INC.

By:

vl

Lina Hidalgo Todd Calvin, P.E}”

Harris County Judge Principal, Managing Director, Public Works

APPROVED AS TO FORM: ATTEST:

CHRISTIAN D. MENEFEE By:

Harris County Attorney Secretary

By: ichotae Dantuttc

Nicholas Santulli
Assistant County Attorney
CAQO File Number 22GENI1511
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EXHIBIT A — PROJECT SCOPE
Project Name: SIERRA RANCH AND STONEFIELD TERRACE
SECTION 3 SUBDIVISION DRAINAGE IMPROVEMENTS,
PRECINCT ONE (1)
UPIN: 19101MF12E01

Existing Conditions

Sierra Ranch

The majority of the drainage system in Sierra Ranch was designed to convey the 2-year
storm event flows with the exception of one drainage area where inlet capacity is
undersized. The area also lacks any extreme event overflow locations, causing potentially
substantial ponding during storm events greater than the 2-year rainfall frequency.
Substantial ponding near inlet locations was observed throughout the entire
neighborhood, including at the intersection of Ambrosa Drive and Sierra Ranch Drive.

Primary flooding concern for the Sierra Ranch subdivision is due to the overall capacity
of Greens Bayou. When Greens Bayou receives a large amount of rainfall runoff, the
channel backs into its tributaries, including P122-00-00. When Greens Bayou is
overwhelmed as it was during Harvey, P122-00-00 comes out of banks and floods
adjacent neighborhoods, including Sierra Ranch.

There are five (5) storm sewer networks ranging from 24” to 36” RCP in Sierra Ranch that
outfall to two (2) outfalls into the detention pond to the west while the other three drainage
areas drain directly into P122-00-00 from the south.

The capacity of P122-00-00 and the detention basin on the west side of the Sierra Ranch

was not determined in the preliminary studies as the necessary information was not
available.

Stonefield Terrace

The majority of the drainage system in Stonefield Terrace was designed to convey the 2-
year storm event flows with the exception of one drainage area where inlet capacity is
undersized. The area also lacks any extreme event overflow locations, causing deep
ponding during storm events greater than the 2-year rainfall frequency along most streets
as well as overland sheet flow impacting adjacent neighborhoods.

Although the inlets located on the southern end of Thistlemoor Lane are oversized to
accept more flow than the design storm event (2-year), streets appear to be graded away
from Thistlemoor Lane. As storm water begins to collect in the streets, overland sheet
flow begins to flow to the east and south down Rainglen Lane, east along Rosemont Park
Lane and then south along Flower Path Lane, exiting the neighborhood. This overland
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flow was not originally accounted for in the adjacent subdivision’s drainage plan and could
have potential impacts on ponding or flooding upon leaving Stonefield Terrace.

There are two (2) storm sewer networks ranging from 24” to 60" RCP in Stonefield
Terrace, one storm sewer network outfalls into the detention basin facility to the east
which ultimately outfalls into HCFCD channel P122-00-00. Only 0.91 acres of 17.8 acres
of subdivision, drains to the west into the detention basin. Other storm sewer network
leads north than west thru 60” to 66” RCP and 6’ x 4’ RCB to a detention basin located in
Stonefield Terrace Section 1 located north of Tidwell Road. Most of the subdivision drains
to a detention pond located in Stonefield Terrace Section 1.

Proposed Improvements

Sierra Ranch:

¢ Provide an additional type BB inlet along Doskocil Drive to increase existing storm
sewer inlet capacity to convey design storm event runoff to the detention pond;

e Add an extreme event overflow swale into the existing detention pond at the end
of the cul-de-sac on Ambrosa Drive;

e Add an extreme event overflow swale into the existing detention pond at the end
of the cul-de-sac on Doskocil Drive; and

e Add an extreme event overflow swale along Gerngross Lane into HCFCD unit
P122-00-00.

e Proposed Swales along Doskocil Drive and Gerngross Lane are along the HCFCD
ROW.

e Will require ROW for Swale at Ambrosa Drive (13203 Ambrosa Drive) and the
property is owned by American Homes 4 Rent and this is a model home.

Stone Field Terrace

e Add an extreme event overflow swale at the cul-de-sac at the southern end of
Bentongrove Ln. into the proposed detention area; and

e Add detention capacity in the open space between Rosemont Park Ln and
Pepper gate Ln.

e Will require ROW for Swale at Bentongrove Ln and proposed detention pond (0
Rosemont Park Ln) and the property is owned by Stonefield Villas Homeowners
Association and other Adjacent Subdivision and detention pond to north.

Professional Services

Work will be performed under three (3) separate phases of work, Study Phase, Design
Phase and Bid Phase.
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Basic Services

1. Study Phase

The Study Phase will generally consist of doing such work to determine reduced street
ponding, increase collection of drainage using inlets, mitigation for the project and
extreme event flow release as needed to implement the findings of the planning level
assessment. Field investigations such as survey and surface utility investigation
(Level B SUE) services will be performed. Existing utility identification and
coordination is to be performed.

During this Study Phase, there will be multiple meetings that the consultant team
members will attend and participate in as needed. The expected meetings follow with
the possibility of additional meetings as necessary to successfully complete the Study
Phase of the project. These meetings are at a minimum:

Pre Design Meeting

Drainage Coordination Meeting
Pre-Client Presentation Meeting
Client Presentation Meeting
Survey Field Verification Walk

a. Deliverables (Study Phase)
i.  Exhibits
ii.  Survey Control Map
iii. Existing Right-of-Way (ROW)
e (Cat1B, Cond II)
iv. ~ROW Roll Plot
v. ROW Table
vi.  Topographic Survey (Topo) Map
e (Cato, Condll)
vii.  Drainage Report
e NOAA Atlas 14 (July 2019, Interim Guidelines)
e Section 19 Report Requirements
viii.  Study Report
e The Study Report will be an executive summary style report
supported with the approved and accepted Geotechnical
Report, Environmental Report, and the Drainage Report.
The study report will also include approved Survey, updated
Utility Conflict Table, existing and proposed cross sections,
overall proposed improvement exhibits as well as a
construction cost estimate.
ix.  Pre-Client & Client Presentation(s)
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b. Utility Coordination

Utility Engineering Investigation (Subsurface Utility Engineering)
includes utility investigations subsurface and above ground prepared
in accordance with AASHTO standards [ASCE C-1 38-02
(http://www.fhwa.dot.gov/programadmin/asce.cfm)] and  Ultility
Quality Levels.

Color Coded Utility Conflict table with contact information including
contact name, address, phone number and email address. An excel
file and PDF of the utility conflict table will be submitted.

Utility contact and conflict table

e Provide a utility contact list of utilities in the project limits.
Contact list will include name, phone number and email
address. Any municipalities or agencies will be included on
the contact list.

e A utility conflict table. The table will include the utility in
conflict, the conflict location (station limits), conflict
description, and resolution status (Responsible party and
action item).

e Identification / verification of utilities and pipelines

e (Level B SUE) SUE Quality Level B involves the designation,
recording, and marking the horizontal location of the existing
utility facilities using non-destructive surface geophysical
techniques, per APWA color standards. When data is
reliable, cover shots indicating top of utility will be included at
every 100 feet. Limitations of designation include signal
bleed over due to congested utilities or utilities made of non-
conductive material such as PVC or concrete. The Level B
SUE marks will then be surveyed and added to the utility
base map, with utilities distinguished by quality level. Quality
Level B deliverable incorporates information from Quality
Levels C & D.

e Survey cut sheets with utilities identified

b. Project Management
Provide the project coordination and management for the design team. This
will include the following:

A Monthly Progress Report will be provided to HCED. Ata minimum
this report will include past month activities, upcoming activities, and
any significant issues.

Progress meetings as needed, and other meetings necessary for
completion of the work will be attended by the consultant. Minutes
of meetings will be produced and distributed following each meeting.
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iii. Provide coordination between sub-consultants, HCED and other
entities connected to the project and necessary for completion of the
project and managing the sub-consultants on the team listed in
Exhibit-D. Gain Right of Entry on private and public properties.

iv.  Agency approvals: Consultant will provide HCED with information
necessary to obtain agency approvals necessary for completion of
the project.

. Design Phase
The Design Phase will generally consist of providing construction phase plans and
bid documents for the implementation of design recommendations developed from
the study phase. The improvements will consist of reducing street ponding by
added inlet capacity, mitigating project impacts using surface and potentially
underground storage as analyzed, and providing extreme event flow areas into the
neighborhood detention facility.

All design drawings shall be prepared with CADD using AutoCAD Civil3D software
(2011 or later) and shall be consistent with the level structure as provided by Harris
County. The project Basis of Estimate will be provided in Harris County format.
Computer files containing all design drawings required for the Project shall

accompany the final PDF files.

The first submittal delivery will include the following:

a. Submittal Deliverables

Plans (60%)
Cost Estimate
Attachment L

iv. Attachment M
v. Report File (SWPPP)
vi.  Updated Utility Conflict Table
vii.  Online Bidding Sheet (BONFIRE)

b. Submittal Two

Plans (90%)
Response to comments (pdf)
Cost Estimate

iv. AttachmentL
v. Attachment M
vi.  Report File (SWPPP)
vii.  Updated Utility Conflict Table
viii.  Online Bidding Sheet (BONFIRE)
ix.  Project Rendering (Final Only)

c. Final Submittal and Deliverables

Plans (signed and sealed with utility signatures)
Response to comments (pdf)
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iii.
iv.
V.
Vi.
Vii.
Viii.
iX.

Cost Estimate

Attachment L

Attachment M

Report File (SWPPP)

Updated Utility Conflict Table
Online Bidding Sheet (BONFIRE)
Project Rendering (Final Only)

d. Project Management
Provide the project coordination and management for the design team. This
will include the following:

A Monthly Progress Report will be provided to HCED. At a minimum
this report will include past month activities, upcoming activities, and
any significant issues.

Progress meetings, and other meetings necessary for completion of
the work will be attended by the consultant. Minutes of meetings will
be produced and distributed following each meeting.

Provide coordination between sub-consultants, HCED and other
entities connected to the project and necessary for completion of the
project and managing the sub-consultants on the team listed in
Exhibit-D.

Agency approvals: Consultant will provide HCED with information
necessary to obtain agency approvals necessary for completion of
the project.

e. Utility Coordination

Obtaining signatures from utility companies on final approved set
Attend utility coordination meetings if necessary

f. Traffic Control

HCED Standards for one lane low volume closures

g. HCED standards will be utilized as needed for drainage improvements
along Sierra Ranch and Stonefield Terrace subdivisions, and HCFCD
PCPM standards will be utilized as needed for the proposed detention pond
and modifications to the existing detention facility serving the subdivisions.

3. Bid Phase

P00 TO

4. Survey

Prep for and attend pre-bid, document notes

Prep addendum

Q&A and Change Summary Sheet

Other meetings as needed to address remaining issues
Evaluate bids and provide tabulations and recommendation
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a. Survey Control and Topographic (Datum NAD 83 2001 adjustment for
horizontal controls; NAVD 88 2001 adjustment for vertical controls)

A. UTILITY QUALITY LEVELS
Utility Quality Levels are defined in cumulative order (least to greatest) as follows:

1. Quality Level D - Existing Records: Utilities are plotted from review of available
existing records.

2. Quality Level C - Surface Visible Feature Survey: Quality level "D" information
from existing records is correlated with surveyed surface visible features. Includes
Quality Level D information. If there are variances in the designated work area of
Level D, a new schematic or plan layout will be necessary to identify the limits of
the proposed project and the limits of the work area required for the work
authorization; including highway stations, limits within existing or proposed right of
way, additional areas outside the proposed right of way, and distances or areas to
be included along existing intersecting roadways.

3. Quality Level B - Designate: Two-dimensional horizontal mapping.
This information is obtained through the application and interpretation of
appropriate non-destructive surface geophysical methods. Utility indications are
referenced to established survey control. Incorporates quality levels C and D
information to produce Quality Level B. Limitations of designation include signal
bleed over due to congested utilities or utilities made of non-conductive material
such as PVC or concrete. Quality Level D will be provided for those utilities.

B. DESIGNATE (QUALITY LEVEL B)

Designate means to indicate the horizontal location of underground utilities by the
application and interpretation of appropriate non-destructive surface geophysical
techniques and reference to established survey control. Designate (Quality Level
B) Services are inclusive of Quality levels C and D.

The Engineer shall:

1. Compile "As Built" information from plans, plats and other location data as
provided by the utility owners.

2. Coordinate with utility owner when utility owner's policy is to designate their own
facilities at no cost for preliminary survey purposes. The Engineer shall examine
utility owner's work to ensure accuracy and completeness.

3. Designate, record, and mark the horizontal location of the existing utility facilities

and their service laterals to existing buildings using non-destructive surface
geophysical techniques. A non-water base paint, utilizing the APWA color code
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scheme, must be used on all surface markings of underground utilities. Survey
will shoot in the tone marks and provide an ascii and CADD file.

4. Correlate utility owner records with designating data and resolve discrepancies
using professional judgment. A color-coded composite utility facility plan with utility
owner names, quality levels, line sizes and subsurface utility locate (test hole)
locations, shall be prepared. It is understood that the line sizes of designated utility
facilities detailed on the deliverable are from the best available records and that an
actual line size is normally determined from a test hole vacuum excavation. A note
must be placed on the designate deliverable only that states "lines sizes are from
best available records". All above ground appurtenance locations must be included
in the deliverable. This information shall be provided in the latest version of
Autocad. The electronic file will be delivered on CD or DVD., A hard copy is
required and must be signed, sealed, and dated by the Engineer. The designated
utility information must be over laid on the design plans.

5. Provide cover shots every 100 feet. The cover shots are understood to be the
depth to the approximate center of the utility. This depth indication is understood
to be approximate only and is not intended to be used preparing the right of way
and construction plans.

6. Call out all pole risers
7. Close-out permits as required.

8. Clearly identify all utilities that were discovered from quality levels C and D
investigation but cannot be depicted in quality level B standards. These utilities
must have a unique line style and symbology in the designate (Quality Level B)
deliverable.

9. Review existing record drawings, call 811 to mark utilities and perform toning
to locate any utilities for depth and location.

The project limits include the following (all ROW plus 5 feet):
i. Ambrosa Drive and outfall area — approximately 400 feet
ii. Doskocil Drive and outfall area — approximately 275 feet
iii. Doskocil Drive to Gerngross Lane — approximately 500 feet
iv. Gerngross Lane to Dennis Way Lane — approximately 420 feet
v. Gerngross Lane — existing inlets near intersection with Chaletford
Drive (two inlets)
vi. Gerngross Lane outfall areas (2 locations) to P122-00-00 —
approximately 115 feet
vii. Bentongrove Lane from Peppergate Lane to outfall area —
approximately 200 feet
viii. Sierra Ranch detention basin outfalls (pipe and weir)
ix. Chaletford Drive — Existing inlets (six total)
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The Surveyor will provide the following within the surveying limits described above:

For the roadways described in description No. 4, obtain full
topographic survey and cross-sections at 100-foot intervals from
right-of-way to right-of-way. For the roadways described above,
obtain topographic survey and cross-sections at 100-foot intervals
from right-of-way to right-of-way on both sides of each road. Cross-
sections shall extend 5 to 10 feet beyond the existing right-of-way
lines where accessible. Identify locations and elevations of physical
features to include buildings, fences, walls, trees larger than 4-inches
in diameter, sidewalks, and driveway curbs, power poles, light poles,
water meters, water wells, ponds, sprinklers, off-site drainpipe, etc.
Horizontally and vertically locate existing utilities within, crossing,
and adjoining project limits. Utilities will be located and tied based
on visual evidence and utilities based on maps, plans, and marked
by “One Call” within the project limits, flow line elevations, sizes,
material types and directions of pipes will be obtained on storm
sewer lines, sanitary sewer lines and culverts. The rim (top) and flow
line elevations will be obtained on inlets, manholes, and drainage
structures.

The 3D topographical survey base map will be created for the
existing roadway.

Prepare existing Topographic Survey Map of the Project certifying to
a Cat. 6, Cond. Il Topographic Survey to be delivered in Full size and
Half size PDF for Sierra Ranch and Stonefield Terrace Subdivisions.

Total Survey Length = 2,200 feet

b. Existing ROW Maps
Basic services include preparation of a TSPS Category 6, Condition 2
Topographic Survey, TSPS Category 1B, Condition 2 Existing ROW Map,
and DTM. The topographic survey will include 5 feet on each side of the
existing ROW. Survey of boreholes and subsurface utility markings by
others within the project limits is included.

c. Survey Coordination

Survey Deliverables:

oo =

Survey Control Maps
Level B SUE
Topographic Survey
Existing ROW

Utility Conflict Table

6. Drainage (completed under the guidelines of the HCFCD Policy Criteria &
Procedure Manual, 2004, Updated October 2018 & Interim Guidelines, July 2019)
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a. Drainage Report Standards to Atlas 14 data

Data Collection: obtain available topography (2018 LiDAR and topographic
surveys), hydraulic and hydrologic computer models, drainage reports,
plates and construction drawings.

Existing Hydrology: obtain the Effective HEC-HMS (version 3.3) hydrologic
model from the HCFCD M3 System for the Greens Bayou watershed.
Develop neighborhood drainage area boundaries from previous studies and
record drawings. Only the 50%, 10% and 1% storm events will be analyzed.

Proposed Hydrology: update existing condition drainage area boundaries
as necessary to reflect the proposed inlet improvements. Evaluate the 50%,
10% and 1% storm events for the proposed condition.

Existing Hydraulics: utilize XPSWMM to evaluate the hydraulics of the
existing Sierra Ranch and Stonefield Terrace Drainage systems for the
50%, 10% and 1% storm events. Identify areas of significant ponding and
potential structural flooding.

Proposed Hydraulics: utilize XPSWMM to evaluate the hydraulics of the
proposed drainage improvements within the Sierra Ranch and Stonefield
Terrace subdivisions. Quantify flood hazard reduction improvements
resulting from the proposed project for all evaluated storm events. The
engineer will ensure that no downstream flow impact is created as a result
of the proposed neighborhood improvements.

b. Storm Sewer Analyses and Drainage Area Map
c. Report Requirements

The engineer will prepare a report conforming to Harris County Flood
Control District Policy, Criteria, and Procedure Manual Section 19.
REPORT REQUIREMENTS. A drainage impact study will be
developed using the approved Drainage Improvements Subdivision
Drainage Assessment as a starting basis for hydrologic and
hydraulic conditions and project drainage improvements. The
existing conditions models which were developed using 2018 LiDAR
will be updated to incorporate topographic survey features.
Proposed conditions models will be developed to provide the project
hydrologic and hydraulic data for local Sierra Ranch and Stonefield
Terrace drainage system improvements. The project impacts will be
mitigated to not show adverse impacts along HCFCD Unit P122-0-
00.
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The engineer will also document hydraulic benefits resulting from the
proposed project improvements such as number of structures
removed from flooding, flood depth reduction and reduced
inundation area. The engineer will prepare any variance letters
required and will include the maintenance cost of any detention pond
as part of the drainage impact analysis.

Prior to the finalization of Drainage Impact Analysis, the engineer will
present/provide results of the alternative analysis and the additional
study area with sizing and cost at the Drainage Coordination
Meeting.

Drainage Coordination

Drainage Deliverables:
1. Drainage Impact Analysis

Optional Additional Services

The optional additional services are items that may be authorized but are not required to
be authorized. This shall be up to the discretion of the Harris County Project Manager to
identify these services.

7. Optional Additional Services

a. Survey — Metes & Bounds Proposed ROW Maps per Category 1A,
Condition Il and signed and sealed by a Texas Registered Professional
Land Surveyor per tract (Proposed ROW Map and M&B Parcel descriptions
for 1 parcel: $4,092 per parcel)

b. ROW Acquisition: Construction Easements per Category 1A, Condition Il
and signed and sealed by a Texas Registered Professional Land Surveyor
per tract in accordance with Harris County guidelines for property
acquisition or temporary construction easements and add parcels to the
existing right-of-way maps. $4,092 cost per parcel/temporary construction
easement up to 3 parcel; 3 drainage easements.

c. Survey: Topographic Survey for future detention pond area as per Category
6, Condition Il. For the proposed detention area within Stonefield Terrace,
cross sections will be obtained at 100-foot intervals, with grade breaks,
where accessible. The Stonefield Ranch detention area starts at the cul de
sac terminus of Bentongrove Lane and proceeds west for approximately
660 feet with a width of approximately 85-feet and an outfall section to
Rosemont Lane. Cost will be $3,526.28/acre up to approximately 1.56
acres.
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. Survey: Topographic Survey for the existing Sierra Ranch detention basin
(from Tidwell Road eastbound going south to limits of topographic survey
provided in Basic Services) as per Category 6, Condition Il. For the existing
Sierra Ranch detention basin, cross sections will be obtained at 100-foot
intervals. Cost will be $876.97/acre up to approximately 14.2 acres.

. Survey: Perform Topographic Survey of a possible pedestrian trail along
Tidwell Pond Facility. Cost will be $4,013 per day.

Deliverables Optional Additional Survey:
1. Optional Additional Temporary Construction Easements (CAT
1A, Cond Il)

. Changes in Drawings
. Public Engagement Services

. Pedestrian trail

i. Provide 4,235 feet long 8-foot concrete pedestrian trail around the
perimeter of the Sierra Ranch detention facility.
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SIERRA RANCH AND STONEFIELD TERRACE SECTION 3 SUBDIVISION DRAINAGE IMPROVEMENTS

UPIN 19101TMF12E01
EXHIBIT B PROJECT SCHEDULE

ID Task Task Name Duration Start Finish Predecessors Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023 Qtr2, 2023
0 Mode Apr May ‘ Jun Jul ‘ Aug | Sep Oct Nov Dec Jan Feb ar Apr
1 » Study Phase 221days  Wed5/11/22 Wed 3/15/23 —_———————
2 - Authorization to proceed (ATP) 2 days Tue 5/10/22  Wed 5/11/22
3 - Survey 56 days Thu5/12/22 Thu7/28/22 T 1
4 - Mobilization 5 days Thu5/12/22 Wed5/18/22 2 T
5 - Boundary & Topo Survey 40 days Thu5/19/22 Wed 7/13/22 2,4 b H
6 - Topo Field Walk / Verification 1 day Thu7/14/22 Thu7/14/22 4,5 hi
7 LS Survey Control Map 15 days Thu5/12/22 Wed6/1/22 2 T
8 - Existing Right-of-Way Maps 40 days Thu5/19/22 Wed 7/13/22 4,2 3
9 - Level B SUE 20 days Thu5/12/22 Wed6/8/22 2 T
10 - Utility Conflict Table 5 days Thu 6/9/22 Wed 6/15/22 9 L
11 - Utility Coordination Meeting 1 day Thu7/14/22 Thu7/14/22  2,5,9,10 "i
12 - Optional Additional Topo Survey 10 days Fri 7/15/22 Thu 7/28/22  4,5,9,10,11 3 H
13 P, Geotech 63 days Mon 6/13/22 Wed 9/7/22 e |
14 - Field & Lab Work 35 days Mon 6/13/22 Fri7/29/22 i
15 - Draft Geotechnical Report 14 days Mon 8/1/22  Thu 8/18/22 14 E
16 - Report Approval 14 days Fri 8/19/22 Wed 9/7/22 15,14
17 - TCP 1 day Mon 8/1/22 Mon 8/1/22 n
18 = Conceptual TCP Meeting 1 day Mon 8/1/22  Mon 8/1/22 26,28
19 b Environmental 54 days Mon 6/13/22 Thu 8/25/22 #
20 - Phase | ESA 40 days Mon 6/13/22  Fri 8/5/22
21 = Waters of the US Determination 40 days Mon 6/13/22  Fri 8/5/22
and Delineation
22 - Report Approval 14 days Mon 8/8/22  Thu 8/25/22 20,21 —
23 L} Drainage Report 84 days Wed 5/11/22 Mon 9/5/22 1
24 = Drainage Impact Analysis Report 40 days Thu 5/12/22 Wed 7/6/22 2 [
25 Pre-Drainage Meeting 1 day Mon 7/11/22 Mon 7/11/22 ‘Fr
26 - Optional Additional Drainage 14 days Wed 5/11/22 Mon 5/30/22 L
27 - DIA Review 14 days Thu 7/7/22 Tue 7/26/22 24 %«
28 - Drainage Coordination Meeting 1 day Fri 7/29/22 Fri 7/29/22 27,12,26 o
29 - Second Submittal 10 days Mon 8/1/22  Fri8/12/22  27,28,26 h“ al
30 - Final Submittal / Approval 14 days Mon 8/15/22 Thu9/1/22 29 l
31 - Pre-Client Meeting 1 day Fri9/2/22 Fri9/2/22 30 -
32 = Client Meeting 1 day Mon 9/5/22  Mon 9/5/22 31 l[
33 - Final Study Report 19 days Tue 9/6/22 Fri 9/30/22 32,22 ‘FI
34 - Court Approval of Study 19 days Tue 9/6/22 Fri9/30/22
35 - Design Phase 126 days Tue 7/12/22 Tue 1/3/23 25 1
36 - 1st Submittal (60%) 50 days Tue 7/12/22  Mon 9/19/22 24 - 1
37 - 1st Submittal (60%) Review 14 days Tue 9/20/22  Fri 10/7/22 36 l
38 - 2nd Submittal (100%) 15 days Mon 10/10/22 Fri10/28/22 37 l
39 - 2nd Submittal (100%) Review 15 days Mon 10/31/22 Fri11/18/22 38
40 - Final Submittal 1 day Mon 11/21/22 Mon 11/21/22 39
Py - Permits, etc. 31 days Tue 11/22/22 Tue 1/3/23 40
42 » Bid Phase 40 days Mon 1/16/23 Fri 3/10/23 e
43 - Advertise to Bid / Design Complete 40 days Tue 1/17/23  Mon 3/13/23
Project: Typical Project Task Summary 1 Inactive Milestone Duration-only Start-only C External Milestone < Manual Progress
Date: Tue 4/12/22 Split Viriinooooooonnoo Project Summary I I Inactive Summary i I Manual Summary Rollup s Finish-only | Deadline L 4
Milestone * Inactive Task Manual Task I 1 Manual Summary "1 External Tasks Progress
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"EXHIBIT C" - Compensation for Professional Services
Project Name: SIERRA RANCH AND STONEFIELD TERRACE SECTION 3
SUBDIVISION DRAINAGE IMPROVEMENTS
UPIN: 19101MF12E01

Study Phase

| $15,808.00
Design Phase
| $140,606.00
Bid Phase
| $7,199.00
Survey
Existing ROW Maps $9,850.00
Survey Control/Topo $23,760.00
Utility Coordination (Level B SUE) $7,174.00
Utility Conflict Table $1,728.00
Field Walkthrough $1,336.00
Survey Coordination $1,004.00
$44,852.00
Geotechnical Report
Geotechnical Report -
Geotechnical Coordination -
Environmental
Phase 1 ESA -
Historical Cultural Resources Desktop -
Threatened & Endangered Species Habitat Assessment -
Waters of the US Determination and Delineation -
Environmental Coordination -
Drainage
Drainage Report $46,056.00
$46,056.00
Subtotal Basic Services (1-7): $254,521.00
*Optional Additional Services including, but not limited to
Phase 2 ESA -
Historical/Cultural Resources-Intensive Survey -
Metes & Boundary Proposed ROW Maps ($4,092/Parcel for 1 Parcel) $4,092.00
Topo Survey for Future Pond ($3,526.28/Ac up to 1.56 Ac) $5,501.00
Topo Survey for Existing Sierra Ranch Pond ($876.97/Ac up to 14.2 Ac) $12,453.00
Topo Survey of Pedestrian Trail Around Sierra Ranch Pond ($4,013/day) $4,013.00
Drainage Easements ($4,092/Easement for up to 3 Easements) $12,276.00
Changes in Drawings $9,860.00
Public Engagment $3,322.00
Pedestrian Trail Along Sierra Ranch Detention Pond $11,960.00
$63,477.00
TOTAL SERVICES (BASIC & OPTIONAL ADDITIONAL] $317,998.00




EXHIBIT D: ENGINEER TEAM ACKNOWLEDGMENTS

1. The following is the group of providers selected to perform the obligations described in the
Agreement.

2. If any firm listed below actively holds certification in any of the following categories, that
information shall be identified in the table under “Special Designation” Box:

MWBE (Minority and Women Owned Business Enterprise)

HUB (Historically Underutilized Business)
DBE (Disadvantaged Business Enterprise )

3. Also, all contract values must be identified in the table under “Contract Value”.

Responsibility Firm Special Designation Contract Value
Prime BGE, Inc. N/A $188,755
Surveying RODS Surveying, Inc. | MWBE, HUB, DBE $83,187
Geotechnical HVJ Associates , Inc. | MWBE, HUB, DBE
Environmental | HVIJ Associates, Inc. | MWBE, HUB, DBE
Traffic
Engineering
Drainage BGE, Inc. N/A $46,056
Other
Percent of contract in dollars allocated to (MWBE, HUB or DBE) Consultants___ 26 %.

= The Engineer understands that it is solely responsible and liable to the County for the completion
of all obligations under the Agreement.

= |f the contract value of the subconsultant fee(s) are modified from the original amount, it must be
approved by the Engineering Department’s MWBE, HUB or DBE Compliance Officer.

Basic Services Scope Outline for Engineering Projects

Revised January 12, 2022




ORDER OF COMMISSIONERS COURT

The Commissioners Court of Harris County, Texas, met in regular session at its regular term at
the Harris County Administration Building in the City of Houston, Texas, on :
with all members present except

A quorum was present. Among other business, the following was transacted:

ORDER AUTHORIZING
AGREEMENT BETWEEN
HARRIS COUNTY AND BGE, INC. DBA BROWN & GAY ENGINEERS, INC.
FOR PROFESSIONAL ENGINEERING SERVICES

Commissioner introduced an order and moved that Commissioners
Court adopt the order. Commissioner seconded the motion for adoption of
the order. The motion, carrying with it the adoption of the order, prevailed by the following vote:

Yes No Abstain

Judge Lina Hidalgo [ [ []
Comm. Rodney Ellis [] [] []
Comm. Adrian Garcia [1 [] []
Comm. Tom S. Ramsey, P.E.[] [ []
Comm. R. Jack Cagle [1 [] []

The meeting chair announced that the motion had duly and lawfully carried, and this order was
duly and lawfully adopted. The order adopted follows:

IT IS ORDERED that:

1. The Harris County Judge is authorized to execute the attached Agreement between
Harris County and BGE, Inc. dba Brown & Gay Engineers, Inc. for
Professional Engineering Services. The attached Agreement, including any
addendums, may be executed with an electronic or facsimile signature. The Harris
County Engineering Department is authorized to request the Harris County
Purchasing Agent to expend up to $317,998.00 in consideration of the work,
products, services, licenses and/or deliverables provided under this Agreement.

2. The Harris County Engineering Department and all other Harris County officials
and employees are authorized to do any and all things necessary or convenient to
accomplish the purpose of this Order.
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