
 

 

SECOND AMENDMENT TO AGREEMENT BETWEEN HARRIS COUNTY AND 

SER–JOBS FOR PROGRESS OF THE TEXAS GULF COAST, INC., FOR THE 

PROVISION OF INFRASTRUCTURE IMPROVEMENTS FOR THE WORKFORCE 

TRAINING CENTER PROJECT 

 

 

This Second Amendment is made and entered into by and between Harris County (the “Grantee”) and 

SER-Jobs for Progress of the Texas Gulf Coast, Inc. (the “Subrecipient”). The Grantee and the 

Subrecipient are known individually as “Party” and collectively as “Parties”. 

 

RECITALS 

 

WHEREAS, the Parties entered into an Agreement (the “Master Agreement”) on September 24, 2019, 

for the provision of infrastructure improvements for the purpose of the construction of a Workforce 

Training Center Project, an eligible activity under the rules and regulations regarding CDBG Program 

Grant Funds (the “Services”); and 

 

WHEREAS, on February 22, 2022, Commissioners Court approved a First Amendment that amended 

the Agreement as follows: to revise Exhibit B, Budget, to add $115,247.52 in CDBG funds to cover 

construction and related activities, bringing the total amount of funding for this project to $2,115,247.52. 

 

WHEREAS, the Parties now desire to amend said Agreement to: (i) extend the 18-month construction 

completion requirement by an additional thirteen (13) months to June 30, 2023, due to unexpected supply 

chain delays resulting from the COVID 19 pandemic; and (ii) specify Retainage. 

 

NOW THEREFORE, the Grantee and Subrecipient do mutually agree as follows: 

 

TERMS 

 

I. 

 

All references in the Master Agreement to the Completion of Construction being required within 18 

months from the start of construction shall be extended by an additional thirteen (13) months (the 

“Construction Extension Period”) such that the Completion of Construction deadline is now June 30, 

2023. This allowance of the Construction Extension Period shall be applicable to Article II(D)(5) 

Completion of Work; Article III Time of Performance; and any other reference in the Master Agreement 

to Completion of Construction requirement.  

 

II. 

 

Both Parties agree that the Retainage amount is $205,699.55. 

 

 

III. 

 

 

In the event of any conflict between this Second Amendment to Agreement and the original Agreement 
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(as may have been previously amended), the terms of this Second Amendment shall govern. All other 

conditions between the parties shall remain in full force and effect. 

 

IN WITNESS WHEREOF, the Parties have executed this Second Amendment to Agreement this    day 

of   , 2023. 

 

ATTEST: SER-JOBS FOR PROGRESS OF THE 

TEXAS GULF COAST, INC. 

 

 

By:________________________________ 

 

Name:______________________________ 

 

 

 

By:___________________________________ 

 

Name:_________________________________ 

 

Title:__________________________________ 

  

Date Signed: ___________________________ 

 

 

 

APPROVED AS TO FORM: 

 

 

 

HARRIS COUNTY 

 

CHRISTIAN D. MENEFEE 

Harris County Attorney 

 

 

 

By:_________________________________ 

Haley New 

Assistant County Attorney 

 

 

By:___________________________________ 

Lina Hidalgo 

County Judge 

CA File ID: 23GEN0948  

Date Signed:___________________________ 

 

 

 

  

Haley New
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Norma Baiardi

4/21/2023

CEO

Sheroo Mukhtiar



 

 

ORDER OF COMMISSIONERS COURT 

Authorizing Amendment to Agreement 
 

 

The Commissioners Court of Harris County, Texas, met in regular session at its regular term at 

the Harris County Administration Building in the City of Houston, Texas, on the __________day of     

_______, 2023, with the following members present except_________. 

 

A quorum was present. Among other business, the following was transacted: 

 

ORDER AUTHORIZING SECOND AMENDMENT TO AGREEMENT BETWEEN HARRIS 

COUNTY AND SER–JOBS FOR PROGRESS OF THE TEXAS GULF COAST, INC., FOR 

THE PROVISION OF INFRASTRUCTURE IMPROVEMENTS FOR THE WORKFORCE 

TRAINING CENTER PROJECT 

 

 Commissioner ______________________________ introduced an order and moved that the 

Commissioners Court adopt the order. Commissioner __________________________ seconded the 

motion for adoption of the order.  The motion, carrying with it the adoption of the order, prevailed by 

the following vote:               

 

      Yes No Abstain 

Judge Lina Hidalgo     

Comm. Rodney Ellis     

Comm. Adrian Garcia     

Comm. Tom S. Ramsey, P.E.    

Comm. Lesley Briones    

 

The County Judge thereupon announced that the motion had duly and lawfully carried and that 

the order had been duly and lawfully adopted.  The order thus adopted follows:  

 

IT IS ORDERED that: 

 

Section 1: The Harris County Judge is authorized to execute the Second Amendment to the 

Agreement Between Harris County and Ser–Jobs for Progress of the Texas Gulf Coast, 

Inc., for the Workforce Training Center Project. This said Agreement to (i) extend the 

18-month construction completion requirement by an additional thirteen (13) months to 

June 30, 2023, due to unexpected supply chain delays resulting from the COVID 19 

pandemic; and (ii) specify Retainage. The Second Amendment is attached hereto and 

made a part hereof for all purposes as though fully set out in this Order word for word.  

 

Section 2:  The Executive Director of HCCSD, or his/her designee, are authorized to take such 

 actions and execute such other documents as they deem necessary or convenient to 

 carry out the purposes of this order. 
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