Legislation Text

File #: 21-1644, **Version:** 1

To: Harris County Commissioners Court

Through: John R. Blount, P.E., County Engineer, Office of the County Engineer
Prepared By: Veronica Celis, Agenda Coordinator, Office of the County Engineer

Subject: Change in Contract - Main Lane Industries, LTD
Project ID (If applicable]:

Purpose and Request:
Recommendation for approval of change in contract with Main Lane Industries, LTD., Beamer Road (Phase 2) at FM 2351 Intersection, an addition of $13,809.07, adding three calendar days, Job No. 19/0206-3, Precinct 1.

Background and Discussion:
N/A

Fiscal Impact:
N/A

Fiscal Summary			
Expenditures	**FY 20-21**	**FY 21-22 Projected**	**Future Years Projected [3 additional years]**
Service Impacted: *[Plea division where expenditur*			
Existing Budget			
Additional Appropriation R			
Total Expenditures			
Funding Sources			
Existing Department Budg			
Please Identify Funding S Special Revenue, Grant, I			
[INSERT FUNDING SOUI			
Total Sources			

Alternatives:
[INSTRUCTIONS: In this section you should briefly discuss any viable alternatives, including the benefits and consequences of each. Include subtitles on the first line of each alternative to identify it. If appropriate, the financial impact of each alternative can be discussed. If taking no action is a viable alternative it should also be discussed, including any financial or other impacts that would result.]

Alignment with Strategic Objective:

[INSTRUCTIONS: Please write out the Department Strategic Objective impacted by this item.]

Attachments:
[INSTRUCTIONS: Please include a list of backup for this item with a short description of each if more than one.]